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APOLLO 11
LUNAR SURFACE OPERATIONS PLAN

(FINAL EDITION)

PREFACE

This document has been prepared by the Flight Crew Support Division,
Flight Crew Operations Directorate, Manned Spacecraft Center, Houston,
Texas. The information contained within this document represents the
Lunar Surface Operations Plan for Apollo 11, the first planned lunar
landing mission.

This is the final edition of the Apollo 11 Lunar Surface Operations
Plan. The plan is under the configuration control of the Crew
Procedures Control Board (CPCB) and all proposed changes to this
document should be submitted to the CPCB via a Crew Procedures Change
Request. Changes and comments to the plan should be directed to

W. H. Wood, Jr., Lunar Surface Operations Office, FCSD.
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- 1.0

INTRODUCTION

This final edition of the Lunar Surface Operations Plan defines
equipment requirements, crew/equipment interfaces, and final
flight planning and crew activities for lunar surface EVA
operations during the first manned lunar landing mission.

This plan delineates how the lunar surface operational and
scientific objectives for the first manned lunar landing
mission will be accomplished through pre-mission timelining
and procedures definition. Although the primary concern of
this plan is the lunar surface EVA operational aspects of the
mission, interface relationships are presented to provide
clarity and continuity to the overall mission plan.

The nominal plan is for a single two-man lunar excursion. The
planned duration will be two hours and forty minutes or upon
reaching a pre-determined red line on one of the PLSS consum-
ables. The red line is defined as having either a 30 minute
supply of oxygen or a 30 minute supply of feedwater remaining
after repressurization. The battery is not considered to be
a constraint on the lunar surface time for this mission.
Based on an estimation of each crewman's BTU expenditure to
accomplish his respective EVA tasks, a PLSS expendable red
line should not be reached during the EVA. The Commander

is expected to expend approximately 3625 BTU's which will
leave a 1175 BTU PLSS reserve or approximately 50 minutes
Lunar surface time. (Metabolic profiles are presented in

the Appendix, Section 5.4)

In addition to the nominal timeline, the plan presents three
other timelines for the lunar EVA. One timeline is referred
to as an alternate timeline and two are referred to as
contingent timelines. These timelines differ from the
nominal primarily by additions or deletions of tasks. The
major difference in the alternate timeline, from the nominal,
is the addition of the S-band erectable antenna deployment
which reduces the time available for the documented sample
collection. The first contingent timeline, Contingent EVA 1,
is a presentation of activities for a minimum-time, one-man
EVA. The second contingent timeline, Contingent EVA 2, is
for a one-man, two-hour EVA.



The plan also presents two forms of timelines. The EVA time-
lines and a timeline for the complete lunar surface stay, from
touchdown to liftoff, are in summary form. Each of the EVA
timelines is also presented in an expanded timeline and abbre-
viated procedures form.

Detailed procedures are included for the nominal lunar EVA. Since
the alternate timeline, in general, only adds the deployment

of the erectable antenna and reduces the time for collection

of a documented sample, detailed procedures for the entire alter-
nate EVA would be redundant. Thus, only detailed procedures for
the S-band erectable antenna deployment are included. For the
contingent EVA's, the timelines present the procedures in
sufficient detail that, with an understanding or reference to

the nominal procedures, separate procedures are unnecessary.
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MISSION PLAN

Mission Purpose

The primary purpose of the Apollo 11 mission is to perform

a mamned lunar landing and return. Subordinate objectives

are to perform limited selenological inspection, photography,
survey, evaluation, and sampling during the lunar stay. Data
will be obtained to assess the capability and limitations of
the astronaut and his equipment in the lunar environment. The
accomplishment of the detailed lunar surface mission objectives

2.2

and experiments will contribute an essential part to the
success of the mission.

Mission Description
This section provides a brief summary of the major events

for a July 16, 1969 launch date.

Launch to Earth Orbit:

The July 16 mission will allow a range of launch azimuths
from 72 to 108 degrees with a window opening at 13:32:00
(hr:min:sec) gmt for a duration of 4:24:00. The spacecraft
will be inserted into an approximately 100 nautical mile
circular earth parking orbit for spacecraft checkout.

Translunar Injection (TLI):

The July window permits a Pacific tramslunar injection. The
S-IVB will be re-ignited during the second earth parking
orbit to provide the nominal injection.

Translunar Coast:

Two hours after TLI, the CSM will separate from the S5-IV,
transpose, dock and initiate ejection of the LM/CSM. Prior
to lunar orbit insertion (LOI), two astronauts will enter
the LM, accomplish a limited status check, and return to
the command module.



Lunar Orbit Insertion:

The service module propulsion system will insert the space-
craft into an orbit of approximately 60 by 170 nautical
miles, After two revolutions in this orbit for spacecraft
system and orbit parameter checks, the orbit will be reduced
to 66 by 54 nautical miles.

Lunar Module Descent:

During the thirteenth orbit after the Lunar Orbit Insertion,
LM/CSM undocking is accomplished in preparation for lunar
landing. The powered descent maneuver is initialized at
pericynthion of the descent transfer orbit. For the July
16 launch, the lunar landing will be at Site 2 (previously
designated II-P-6 and located at 0° 43' N, 23° 42' E). The
range of sun elevation angles, for landing, will be from
10.5 to 13.5 degrees.

Lunar Surface Operations:

The planned lunar surface staytime is 22 hours. The nominal
plan provides for a single, two-man EVA, with a duration of
two hours and forty minutes.

Immediately after landing, the LM will be checked to assess its
launch capability. After the post-landing checks, there

will be a four hour rest period, with eat periods before and
after, prior to preparation for EVA, Following the EVA and
post-EVA activities, there will be another rest period, of

four hours and forty minutes duration, prior to preparation

for liftoff.

In addition to the tasks required to successfully complete

the landing and ascent and the pre-EVA and post-EVA operations,
the lunar surface activities will include the following major
items in order of priority:

1) Photographs of the landing area through the LM cabin
window,

2) Contingency sample collection,



3) EVA evaluation.
4) LM inspection.
5) Bulk sample collection.

6) Deployment of experiments: Early Apollo .Scientific
Experiments Package (S-031, Lunar Passive Seismology
and S-078, Laser Ranging Retro-Reflector) and S-080,
Solar Wind Composition.

7) Documented sample collection.

Real time TV coverage will be provided early in the EVA using
the steerable antenna or, if required, the erectable antenna.
Both the Goldstone and Parkes 210-foot antennas will be utilized
as available.

Photography will be employed throughout the EVA to document the
activities and observations.

IM Ascent:

During the LM lunar surface stay, the CSM will make the required
plane change to permit a nominally coplanar rendezvous. After
LM ascent and docking to the CSM, the two crewmen will transfer
to the CSM with exposed film and samples of the lunar surface.
The CSM will then jettison the LM using the SM RCS.

Transearth Injection:

The service module propulsion system will be used to boost the
CSM out of lunar orbit. The return flight duration shall not
exceed 110 hours and the return inclination shall not exceed
40 degrees.

Entry and Recovery:

Prior to atmospheric entry, the command module will be separated
from the service module using the SM RCS. The nominal range

from 400,000 feet altitude to touchdown shall be 1285 nautical
miles. Touchdown will be in the Pacific near Hawaii approximately
11 days after launch from earth.



2.3

2.3.1

Post Landing Operations:

Following splashdown, the crew will egress the CM after the
flotation collar has been attached, don biological isolation
garments, transfer to the recovery ship by helicopter and
immediately enter the Mobile Quarantine Facility (MQF). They
will be transported in the MQF to the LRL at MSC. The CM,
sample return -containers, film, tapes and astronaut logs will
also be transported to the LRL.

In order to minimize the risk of contamination of the earth's
biosphere by lunar material, quarantine measures will be

enforced. The crew will be quarantined for approximately 21
days after liftoff from the lunar surface.

Summary of Mission Requirements

Introduction

The following information is from the '"Mission Requirements
SA-506/CSM-107/LM-5 G Type Mission, Lunar Landing', Dated
April 17, 1969, (Revised May 1, 1969)

The following single primary mission objective is assigned
to this mission by the Office of Manned Space Flight (OMSF):

1) Perform manned lunar landing and return.

In addition, the following subordinate objectives are de-
linated by OMSF:

1) Perform selenological inspection and sampling.
2) Obtain data to assess the capability and limitations
of the astronaut and his equipment in the lunar

surface environment.

Finally, the following experiments have been assigned to this
mission: '

1) S-031 Lunar Passive Seismology

2) S-078 Laser Ranging Retro-Reflector



3) S$-080 Solar Wind Composition
4) S-151 Cosmic Ray Detection
5) T-029 Pilot Describing Function

The Mission Requirements document incorporates these various
objectives and experiments, details them where necessary, and
places them in the proper order of priority, thereby providing
the level of detail necessary for mission planning. The docu-
ment notes, however, that:

1) There are no Detailed Objectives, as such, which
have been derived from the primary objective of
"perform manned lunar landing and return'. Detailed
Objectives have, however, been derived from the two
OMSF subordinate objectives. The mission will be
flown as an operational mission in the sense that
it will be performed in the most expeditious manner
possible with no interference from special tests or
operations which are not necessary for the perfor-
mance of this basic objective. The manner in which
the detailed performance of this objective is met
will be contained in the Mission Report.

2) Experiments are detailed and prioritied in the
requirements document only when they are such as to
require some action by the crew or otherwise impact
the timeline. Thus, the Cosmic Ray Detection ex-
periment, S-151, a passive experiment limited to
post mission analysis of the flight helmets, is
only mentioned and does not appear in the priority
list or as a detailed objective. Similarly, the
Pilot Describing Function experiment, T-029, only
requires certain portions of voice and telemetry
data recordings and does not appear in the list
of objectives and experiments.

The Detailed Objectives for the first lunar landing mission
will be objectives which concern equipment and crew operations
only during the lunar surface phase of the mission. The
capability to successfully complete other mission phases will
have been demonstrated on prior missions.



2.3.2

Mission Objectives and Experiments

The following summary of lunar EVA objectives and experiments

is in order of priority, with the objective or experiment of
highest priority listed first. The order of priority is based
upon the relative importance to the Apollo spacecraft develop-
ment program or to the advancement of lunar science. The
Detailed Objectives and Experiments are included in the Appendix,
Section 5.2.

The objectives "Television Coverage'" and "Photographic Coverage"
will be performed in conjunction with several of the other ob-
jectives or experiments. The associated operations will take
place at various points in the timeline. Hence, these two
objectives cannot be assigned any specific priority in the

list below and are therefore included at the end.

Priority Objectives and Experiments
1 A Contingency éample Collection
2 B Lunar Surface EVA Operations
3 C EMU Lunar Surface Operations
4 D Landing Effects on LM
5 E Lunar Surface Characteristics
6 F Bulk Sample Collection
7 G Landed LM Location
8 H Lunar Environment Visibility
9 I Assessment of Contamination by

Lunar Material

10 S-031 Lunar Passive Seismology
11 S-078 Laser Ranging Retro-Reflector
12 S-080 Solar Wind Composition



13

14

Documented Sample Collection

(Included in Photographic
Coverage, Change A, May 1, 1969)

Television Coverage

Photographic Coverage
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3.0

3.1

3.1.1

3.1.2

NOMINAL LUNAR EVA
Timeline Description and Rationale
Lunar Surface Stay

The nominal plan is for two crewmen, the Commander and the
Lunar Module Pilot, to remain on the lunar surface for ap-
proximately 22 hours. During this period, the crew will
accomplish postlanding and pre-ascent procedures and
extravehicular activity. There will be two rest and several
eat periods. A timeline for the lunar surface stay is
presented in Figure 3-1.

There are several considerations which are the basis for the
sequence of activity for the lunar surface stay. An early
rest pelod is planned which will provide rest before the
strenuous pre-EVA, EVA, and post-EVA activities and insure
the work day is not prohibitively long if liftoff is re-
quired before the other planned rest period. A second rest
period of four hours and forty minutes is provided after the
EVA before the crucial liftoff and rendezvous sequence.

Extravehicular Activity

The first lunar EVA is designed to maximize the return of
scientific and operational data. However, the timeline
permits rest periods and a gradual increase in task complexity
with simple tasks initially for crew acclimation and PLSS-EMU
data analysis.

There will be two major areas of evaluation during the lunar
surface EVA. The first concern is with comprehensive crew
familiarization and evaluation of EVA capability and the lunar
environment. The investigation will be a methodical approach
which will enhance the accomplishment of this EVA as well as
demonstrate astronaut and equipment capability for future
lunar surface exploration. The second area is the collection
of operational and scientific data. The analysis of this data
will assist in the update of equipment designs. as well as
increase our general understanding of the lunar surface.

The first few minutes of the EVA, the Lunar Module Pilot (LMP)

will remain inside the LM ascent stage to monitor the
Commander's (CDR) surface activity and the LM systems in the

10



depressurized state. The CDR will descend to the lunar sur—
face to conduct several preliminary tasks. He will determine
his ability to operate in the lunar environment, collect a
contingency lunar sample and take still color photographs
(with an electric 70mm camera) as he checks the LM

and the lunar surface condition which affect the accomplish-
ment of the EV.. tasks. In addition to the TV coverage and
still photographs, the LMP can visually observe and obtain
sequence camera (data acquistiion) coverage to supplement

the documentation of the CDR activity.

With only one crewman on the surface during the first few
minutes of the EVA, a more effective PLSS telemetry data
analysis can be conducted. The real time use rate for the
PLSS consumables will be compared with the predicted rate
to determine the PLSS capability for EVA continuation.

After the CDR accomplishes the preliminary EVA tasks, the
LMP will descend to the surface and spend a few minutes in
the familiarization and evaluation of his capability or
limitations to conduct further operations in the lunar
environment. After this short period of time he will

deploy the Solar Wind Composition (SWC) experiment. The
CDR, after photographing the LMP's egress and descent to the
surface, will remove the TV camera and tripod from the descent
for stage modularized equipment stowage assembly (MESA)

and move them to a position for optimum coverage of the
subsequent surface EVA operations. Then, while the CDR
collects a bulk sample of lunar surface material, the LMP
will continue to become more familiar with his ability to
operate in the lunar environment as he conducts the EVA

and Environment Evaluation. The LMP begins the LM inspection
and is joined by the CDR after the bulk sample has been
collected. When the crewmen reach the scientific equip-
ment (SEQ) bay in Quad II, the LMP removes the Early

Apollo Scientific Experiments Package (EASEP) as the CDR
completes the LM inspection and photographically documents
the LMP's activity. After they deploy the EASEP, the crew
will select, describe, photograph, and collect samples until
they terminate the EVA.

In summary, there is a general increase in task complexity
for both crewmen. The conservative timeline permits the

crew to follow a slow, methodical approach in accomplishing
each task. Additionally, the frequent rest periods within

11



3.2

3.2.1

the timeline add to this conservatism and insure that each
crewman and his PLSS remain in a nominal operating condition.
However, should the EVA be terminated at any point in the
timeline, the maximum data return for the time spent on the
surface will be assured.

Task and Data Descriptions

Although the detailed procedures describe the steps to ac-

complish each task, further explanation of the desired data
and data collection processes is desirable.

Environmental Familiarization

As mentioned previously, the timeline considerations for
the lunar surface extravehicular activity will permit a
slow buildup of task complexity to insure thorough crew
familiarization with the lunar environment yet optimize the
data return. The approach with which the crewmen will
proceed will permit them to adapt to the environment while
determining the ease or difficulty which they can expect
through out the EVA. The first crewman to egress, after
determining his initial EVA capability, can advise the second
crewman on what to expect and possibly suggest methods to
accomplish the additional tasks. Both crewmen's experiences
will be invaluable for predicting crew capability on future
lunar surface explorations.

Once on the surface, the CDR will move slowly from the foot-
pad to check his balance and determine his ability to con-
tinue with the EVA--the ability to move and to see or,
specifically, to perform the surface operations within the
constraints of the EMU and the lunar environment. Although
a more thorough evaluation and documentation of a crewman's
capabilities will occur later in the timeline, this initial
familiarization will assure the CDR that he and the LMP are
capable of accomplishing the assigned EVA tasks. Also,
should it be necessary to unexpectedly terminate the EVA
prior to further environment evaluation, this early famil-
iarization will insure some data return on EVA capability
and the lunar surface properties.

13



3.2.2

3.2.3

Preliminary Checks

For the Preliminary Checks the CDR will transfer the 70mm
EL Data camera to the surface, conduct a brief LM check and
a preliminary evaluation of the lunar environment. The
Hasselblad camera will enable the CDR to take still color
photographs to supplement the sequence (data acquisition)
camera photography which the LMP will attain through the LM
ascent stage window to document the surface activity.

A brief check of the IM status is a simple task which can
be used to extend the CDR's environment familiarization
and, at the same time, provide an important contribution
to the postflight assessment of the LM landing should a
full or nominal LM inspection not be accomplished later.

The preliminary evaluation of the conditions which will
influence the crewmen's surface operations, such as the
terrain surface features and lighting or visibility, will
also enhance the CDR's environmental familiarization as
well as his assessment of an astronaut's capability to
accomplish EVA tasks.

From a position near the ladder the CDR will make a general
inspection of the LM and surface about the LM. For the LM
and surface visible to him, he will briefly examine the gear
struts, footpads, and major parts of the spacecraft to assure
that the LM is stable and will provide a safe operations base
for the lunar stay. An inspection of the surface will pro-
vide preliminary data on the LM effect on the surface

during the landing.
TV Coverage

The primary purpose of the TV is to provide a supplemental
real time data source to assure or enhance the scientific
and operational data return. It may be an aid in deter-
mining the exact LM location on the lunar surface, in
evaluating the EMU and man's capabilities in the lunar
environment and in documenting the sample collectiomns.

The TV will be useful in providing continuous observation
for time correlation of crew activity with telemetered
data, voice comments, and photographic coverage.

14



TV reception, without a degradation of both voice and tele-
metered information, may be dependent on having the LM steerable
S-band antenna radiate to a 210-foot antenna, either the
Goldstone (California) or the Parkes (Australia) antenna,

or deploy the S-band erectable antenna on the lunar surface.

(A comparison of the performance expected with the 210-foot/
steerable antennas or 85-foot/erectable antennas is presented

in Table 3-1 on the following page.) The erectable antenna makes
it possible to receive TV transmissions with the 85-foot antenna
dishes at either Goldstone, Madrid, or Canberra, which are
equivalent to the 210-foot/steerable combination.

If a 210-foot antenna is not in view or the erectable
antenna has not been deployed, TV coverage may be obtained
by accepting the loss or degradation of voice and telemetry.
The final decision for such coverage will be made in real
time and based on the quality of the communications up to
that point. -

For the nominal mission, with a July 16 launch date, the
Goldstone and/or the Parkes antennas will be in view during
the EVA. The coverage provided by the 210-foot and 85-foot
antennas during the lunar stay is shown in Figure 3-2.

The TV camera will have two primary positions or fields of
view for coverage of the surface activity. The camera will

be mounted in the descent stage Modularized Equipment Stow-
age Assembly (MESA) to view the crewmen's descent to the
surface and the CDR's activity in the immediate ladder area.
(See Figure 3-3). After the IMP's descent to the surface, the
CDR removes the camera and tripod from the MESA and places

the tripod with camera on the surface in an optimum position
for coverage of subsequent surface activity. (See Figure 3-4).

15



TABLE 3-1
PERFORMANCE MARGINS FOR LM COMMUNICATIONS*

(FM Mode - High Power)

85' MSFN 210" MARS
STATION STATION
WORST WORST
NOMINAL CASE NOMINAL CASE
Erectable Antenna
51.2 kbps Telemetry** + 8.8 dB + 6.8 dB  +16.8 dB +14.8 dB
EVA Voice (dual) + 9.2 + 7.2 +17.2 +15.2
EVA EKG & PLSS Data (dual) + 3.8 + 1.8 +11.8 + 9.8
Television (B&W) + 9.7 + 7.7 +17.7 +15.7
1.6 kbps Telemetry** +17.4 +15.4 +25.4 +23.4
EVA Voice (dual) + 9.2 + 7.2 +17.2 +15.2
EVA EKG & PLSS Data (dual) + 3.8 + 1.8 +11.8 + 9.8
Television (B&W) + 9.7 + 7.7 +17.7 +15.7
Steerable Antenna
51.2 kbps Telemetry*# + 0.7 - 1.5 + 8.7 + 6.5
EVA Voice (dual) + 1.1 - 1.1 + 9.1 + 6.9
EVA EKG & PLSS Data (dual) - 4.3 - 6.5 + 3.7 + 1.5
Television (B&W) .+ 1.6 - 0.6 + 9.6 + 7.4
1.6 kbps Telemetry** + 9.3 + 7.1 +17.3 +15.1
EVA Voice (dual) + 1.1 - 1.1 + 9.1 + 6.9
EVA EKG & PLSS Data (dual) - 4.3 - 6.5 + 3.7 + 1.5
Television (B&W) + 1.6 - 0.6 + 9.6 + 7.4

* Based on measured LM-5 data and MSC test data on new (1969) Motorola ¥M
demodulator. The MSC tests were conducted in the ISD Electronic Systems
Test Facility (on one unit). »

** For a BER of 10_4.
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Figure 3-3. - VieI of view orrT MESA.
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3.2.4

3.2.5

S-Band Erectable Antenna Deployment (Alternate Timeline)

The S-band erectable antenna will be deploved to increase

the communications capability. It's major impact to the

EVA is in obtaining an equivalent communications capability
that will be possible otherwise only if a 210-foot antenna

is in view. This communications capability may be required
for simultaneous TV, voice, and telemetered data return. (See
the discussion on this subject in the previous section on TV
coverage, Section 3.2.3).

The deployment of the erectable antenna is a time-consuming
task--deployment time is expected to be 19 minutes. However,
the TV coverage, without a degradation of voice and telemetry,
gained through the use of the antenna may require it to be
deployed. In this situation, although it is desirable to
attain this advantage provided by the antenna and to permit the
crewman inside the LM to switch to the erectable antenna
earlier in the timeline, the crewman's familiarization with
lunar operations before this point is considered to be insuf-
ficient to safely and effectively accomplish the deployment
task.

Photography

Photography, still color photographs with the 70mm EL

data camera, close-up stereo photographs with the Apollo Lunar
Surface Close-up Camera (ALSCC), and motion pictures with the
16mm (data acquisition) camera, will be a vital part

of the data collection process for the EVA. A 70mm

camera, with black and white film, will be used for surface
photography from the LM and will be transferred to the surface
if a malfuction of the other camera occurs.

The crewmen will use the EL data camera extensively

on the surface to document each major task which they accomp-
lish. Additional photography, such as panoramas and scientific
documentation, will supplement other data in the postflight
analysis -of the lunar environment and the astronaut's capabili-
ties or limitations on conducting lunar surface operations.

With the ALSCC the crewmen may photograph areas of the lunar
surface not disturbed during the landing or surface activity,
their footprints, areas affected by the LM footpads and the
scientific equipment, and other phenomena of operational and
scientific interest.
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3.2.6

The sequence camera, from the LM ascent stage window, will
provide almost continuous coverage of the surface activity.
The Lunar Module Pilot, who remains inside the ascent stage
for the first few minutes of the EVA, will use the sequence
camera to document the Commander's initial surface activities.
Then, before he egresses, the LMP will position the camera
for optimum surface coverage while both crewmen are on the
surface. And, after the LMP ingresses, he can use the se-
quence camera to provide coverage of the remaining surface
activity.

A complete description of the camera equipment and their opera-
tional procedures, as well as the details of the documentation
provided by the three cameras, are contained in Reference 6.

EVA and Environment Evaluation

The primary purpose of the Environmental Familiarization period,
early in the timeline, is to allow the crew sufficient time to
adapt to the new environment and operating conditions. The EVA
and Environment Evaluation, however, involves a detailed
investigation and documentation of a crewman's capability
within the constraints of the EMU, the PLSS/EMU performance
under varying conditions of sunlight, shadow, crewman activity
or inactivity, and the characteristics of the lunar environment
which influence operations on the surface.

The preliminary familiarization will be of the most benefit
in real time--to prepare the crewmen to operate during this
EVA. On the other hand, the EVA and Environment Evaluation
period should be of significant value for future lunar surface
exploration. From the assessment of data gathered during

this period, sufficient knowledge should be gained to ac-
curately predict the capabilities and limitations of the
astronaut and his equipment for future lunar surface extra-
vehicular activity.

During the EVA and Environment Evaluation the LMP will
determine, in detail, the combined effects of the EMU
constraints and lunar gravity on his physical capabilities.
He will compare his capabilities in this lunar environment
with similar experiences during earth gravity and simulated
lunar gravity exercises. He will observe how the lunar surface
is affected by the actions he performs and carefully examine
the terrain to determine the surface characteristics. Also,
he will determine his visual perception of the surface
features and his visual acuity within the constraints of the
extravehicular visor assembly (EVVA).

20



3.2.7 Sample Collections

The nominal plan is to conduct three sample collections of
lunar surface material. They are, in order of priority,
the contingency, the bulk, and the documented sample collectic

The contingency sample collection is a simple task which can
be accomplished within a few minutes early in the EVA time-
line. This will assure the return of a small sample in a
contingency situation where a crewman may remain on the
surface for only a short period of time. One to two kilograms
of loose material will be collected near the LM ladder and

the sample bag restowed in the suit pocket to be carried into
the ascent stage when the crewman ingresses.

In the bulk sample collection at least 10 kilograms of un-
sorted surface debris and selected rock chunks will be

placed in a special container, an Apollo Lunar Sample Return
Container (SRC), to provide a near vacuum environment for its
return to the Lunar Receiving Laboratory (LRL). Apollo

Lunar Handtools (ALHT), stowed in the MESA with the SRC, will
be used to collect this large sample (30 to 60 pounds)

of loose lunar material from the surface near the MESA in
Quad IV of the LM. As each rock sample or scoop of loose
material is collected it will be placed into a large sample
bag. Placing the sealed bag, rather than the loose material
directly into the SRC, also prevents contamination and possible
damage to the container seals.

The documented sample collection, like that of the bulk
sample collection, will involve a large mass of lunar
material placed into an SRC for return to earth. However,
the documented sample will differ significantly in content
and in its collection process. As the name implies the
documented sample collection will involve the documentation
of the individual samples and the area from which they are
taken. It can be classified as a very limited lunar field
geology investigation. .
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3.2.8

Within the documented sample collection a core tube sample

is first collected to provide an aseptic and stratified sample
near the LM. At a site representative of the landing area,
the crew will examine, describe, photograph, and collect rock
fragments and loose surface material samples and place them
individually in pre-numbered bags. The samples, in the small
bags numbered one through fourteen, are placed in a large bag

‘for transfer to and stowage in the documented sample SRC. If

time permits after collecting the small bags of samples, the
crew will collect two environment samples, representative

of the bulk sample, and a second core tube sample. Addition-
ally, the large sample bag will be filled, as the bulk sample
bag, to return the maximum amount of surface material.

The various samples within the documented sample collection
will be taken from areas near the LM out to possibly 300 feet
away. Although the limiting distance from the LM for this
first surface mission is 300 feet, there are several reasons
for the crew to remain within 100 feet. TFirst, since the docu-

mented sample collection will be late in the EVA, the capability

of the crew and their equipment will be limited at this time.
Additionally, on this first landing mission a relatively con-
servative approach is necessary. Also, it is unlikely that the
terrain at 300 feet will be significantly different from the
terrain within 100 feet of the LM.

Lunar Module Inspection

The purpose of the LM inspection is to visually check and
photographically document the external condition of the

LM after the flight to the lunar surface and the effects

of the LM landing on the lunar surface. The inspection data
will be used to verify the LM as a safe and effective vehicle
for lunar excursions. The data will also be used to gain more
knowledge of the lunar surface characteristics. In general
the benefit of the inspection will serve to advance the equip-
ment design and our understanding of the environment in which
it operates.

The crewmen will methodically inspect and report the status

of all external parts and surfaces of the LM which are visible
to them. They will examine the lunar surface about the LM to
determine the interactions of the LM footpads with the lunar

soil for study of the lunar surface properties. The still color
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3.2.9

photographs with the Hasselblad and closeup cameras, will
supplement their visual documentation for postflight engineer-
ing analysis and design verification. They will observe and
photograph the Reaction Control System (RCS) effects on the LM,
the landing gear performance, the interactions of the surface
and footpads, and the Descent Propulsion System (DPS) effects
on the surface as well as the general condition of all
quadrants and landing struts. (Refer to Figures 3-5, 3-6,

3-7, and 3-8 for the major LM inspection points.)

Experiment Deployments

There are three scientific experiments which will be de-
ployed. The Solar Wind Composition (SWC) experiment deploy-
ment, although of lowest priority, is accomplished first as
it is a simple task and the results depend on the exposure
time. At least an hour of exposure time is desired before
it is placed in an SRC for return to earth. The other two
experiments, the Passive Seismic (PSE) and Laser Ranging
Retro-reflector (LR3), are deployed later but will continue
to return data after the mission.

The SWC consists of a panel of very thin aluminum foil
rolled and assembled into a combination handling and deploy-
ment container. It is stowed in the MESA. Once the thermal
blanket is removed from around the MESA equipment it is a
simple task to remove the SWC, deploy the staff and the foil
"window shade", and place it in direct sunlight where the
foil will be exposed to the sun's rays. The SWC is designed
to entrap noble gas constituents of the solar wind, such

as Helium, Neon, Argon, Krypton and Xenon. The foil is
later rolled up, removed from the staff, and placed in an
SRC. If it is known at the time the bulk sample SRC is
packed that a documented sample will not be collected, the
SWC will be placed in the bulk sample SRC. If the bulk
sample SRC has been sealed before deciding not to collect
the documented sample the SWC may be put into the LMP's

suit pocket for transfer to the ascent stage.

At the same time the foil is recovered, the astonaut will push

the staff into the lunar surface to determine, for postflight
soil mechanics analysis, the depth of penetrationm.
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The PSE, or the PSE package (PSEP), is one of two packages

of the Early Apollo Scientific Experiments Package (EASEP) .
It will be placed on the lunar surface to monitor lunar
seismic activity and detect meteriod impacts, free oscilla-
tions of the moon, and lunar internal activity. It may also
detect surface deformations and variations of external
gravitational fields acting on the moon. Data from this self-
contained, solar-powered experiment package should reveal the
properties of the seismic events, the physical properties of
the subsurface materials, and the general structure of the
lunar interior.

The LR3 is also one of the two EASEP packages. The package
provides a corner reflector (actually an array of 100
reflectors) for laser ranging from earth. From this exper-
iment the nature of the earth's irregular rotation may be
determined. Also, the data will help refine the lunar motions
and the relative motion of the earth and moon.

The PSEP and LR3 are on separate pallets which are stowed in

the Scientific Experiment (SEQ) bay of the descent stage

Quad II. In the nominal deployment the LMP removes both
packages and carries them to the deployment site simultaneously.
The crewmen will select a level site, nominally within + 15 degrees
of the LM -Y axis and 70 to 110 feet from the LM. The selection
of the site is based on a compromise between a site which
minimizes the effects of the LM ascent engine during liftoff
heat and contamination by dust and insulation debris (kapton)
from the LM descent stage, and a convenient site near the

SEQ bay.

3.2.10 Use of the Lunar Equipment Conveyor

The Lunar Equipment Conveyor (LEC) is a device which the

astronauts will use during the EVA to transfer equipment

to or from the ascent stage. It may also be used by the

crewmen as a safety tether when moving down the ladder or
as an aid in ascending to the ascent stage.

The LEC is a thin 60 foot continuous loop of one inch wide
strap, which loops through a support point in the ascent

stage and back to the crewman on the surface. The end of
the loop is closed by two hooks, attached together, Vhich

26



3.2.11

provide a means of securing equipment to the LEC for
transfer. The crewman on the surface can effect a transfer
to the ascent stage by pulling the top strap which causes
equipment hooked to the lower strap to move into the ascent
stage.

Although the transfer of equipment with the LEC is simple in
principle, the actual transfer operation can require a signifi-
cant amount of time and effort - more if caution is not ob-
served in keeping the straps untangled or if the proper
operational procedures are not used. Because of the time
involved (up to five minutes plus a rest.period), the number

of equipment transfers is kept to a minimum. In the nominal
timeline three transfers are planned, one to transfer

the Hasselblad camera to the surface and one transfer for

each of the two SRC's.

EVA Termination

For EVA termination there are several advantages gained by

one crewman ingressing before an SRC is transferred. Although
it is possible to transfer an SRC into the ascent stage before
the first crewman ingresses, the crewman inside will provide
some assistance during the transfer. Additionally, he will
remove the SRC and place it where it does not interfere with
ingress. The first crewman to ingress will also make a LM
system check, change the sequence camera film magazine, and
reposition the camera to cover the SRC transfer and other
crewman's ladder ascent.

As each man begins his EVA termination he will clean the
EMU. Although the crew will have a very limited capability
to remove lunar material from their EMU's, they will attempt
to brush off any dust or particles from the portions of the
suit which they can reach and from the boots on the footpad
and ladder.

In the EVA termination there are two tasks which will require
some increased effort. The first is the ascent from the
footpad to the lowest ladder rung. In the unstroked position
the vertical distance from the top of the footpad to the

lowest ladder rung is 31 inches. In a nominal level landing
this distance will be decreased only about four inches. Thus,
unless the strut is stroked significantly the crewmen are re-,
quired to spring up using their legs and arms to best advantage
to reach the bottom rung of the ladder from the footpad.
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The second task will be the ingress or the crewmen's move-
ment through the hatch opening to a standing position inside
the LM. The hatch opening and the space inside the LM are
small. Therefore, the crewmen must move slowly to prevent
possible damage to their EMU's or to the exposed LM equipment.

Before the crew closes the hatch and begins the cabin re-
pressurization, they will jettison the equipment they no
longer need. The items to jettison are the used ECS cannister
and bracket, OPS brackets (adapters), and 3 armrests.

Numerous pieces of loose equipment will be left on the lunar
surface after they have been deployed or used during the EVA.
A complete list of this equipment except for a few pip-pins,
brackets, and other small pieces of the larger pieces of
equipment listed, is presented as Table 3-2 on the following

page.
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TABLE 3-2

Loose Equipment Left on Lunar Surface

During EVA

. TV Equipment
. camera
. tripod
. handle/cable assembly
. MESA bracket
. Solar Wind Composition staff
. Apollo Lunar Handtools -
. scoop
. tongs
. extension handle
. hammer
. gnomon
. Equipment stowed in sample return containers (outbound ) -
. extra York mesh packing material '
. SWC bag (extra)
. spring scale
. unused small sample bags
. two core tube bits
. two SRC seal protectors
. environmental sample containers 0 rings
and small rods in lids

. Apollo Lunar Surface Close-up Camera (film cassette returned)
. EL Data Camera (magazine returned)

EVA termination
. Lunar Equipment Conveyor
. ECS cannister and bracket
. OPS brackets
. Three armrests

. Bag of used urine bags

Post-EVA equipment jettison
. Two Portable Life Support Systems

. Left Hand Side Stowage Compartment (with equipment inside)
. One armrest
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3.5 Detailed Procedures

3.5.1 Nominal Activities Sequence
Section Event
I. Final Pre-EVA Operations
II. CDR Initial EVA
III. CDR Environmental Familarization
IV. Contingency Sample Collection
V. Preliminary Checks
VI. IMP Initial EVA
VII. TV Deployment
VIII. LMP Environmental Familiarization
IX. SWC Deployment
X. EVA and Environment Evaluation
XI. Bulk Sample Collection
XII. LM Inspection*
XITI. EASEP Deployment
XIv. Documented Sample Collection
Xv. LMP EVA Termination
XVI. SRC Transfer
XVII. CDR EVA Termination

* Nominally, the Apollo Lunar Surface Close-up Camera (ALSCC) will be
deployed during the LM inspection.
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3.5.2 Procedures

CDR LMP

I. FINAL PRE-EVA OPERATIONS

NOTE: For the detailed pro-
cedures of this section, refer
to the "Final EVA Procedures
Apollo 11", which is submitted
by the EVA Branch, FCSD
Depressurize cabin from 3.5 psi
Open hatch

Insure sublimator iced

Perform final systems checks

Confirm "go' for EVA

II. CDR INITIAL EVA

Move through hatch (with LEC tethered) Assist CDR
Check ingress procedure

Perform communications

check with MSFN - Compare level,
clarity and relay capability
with that experienced inside the
M.

NOTE: Further mention of
communications checks will

be made only when communication
conditions change, however,

they will be conducted as
required for system or crew-
men monitoring.

Move to position on ladder to release Play out LEC and use as
MESA safety tether
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COR P

Release MESA(If MESA does not deploy, Turn TV on and verify TV

pull manual deployment lanyard reception

located on left side of MESA)
Start sequence camera. Check
orientation and frame rate at

NOTE: If the MESA will not deploy 12 frames/sec

after pulling the manual deployment

lanyard, the following EVA tasks

cannot be accomplished:

1) TV Deployment (no TV coverage)
2) SWC Deployment

3) Bulk Sample Collection

4) Documented Sample Collection
5) SRC Transfer

6) Close-up Photography

Descend ladder to footpad. Check Play out LEC
pad-to-ladder ascent procedures

Change sequence camera (SC)
frame rate (FR) to 24/sec

Step to surface

Rest beside ladder/check EMU. Check Change SC FR to 12/sec. Check
RCU. Report 02 and suit pressure IM and EMU. Check RCU and

report 02 and suit pressure
Assess egress/ingress capability

ITI. CDR ENVIRONMENTAL FAMILIARIZATION

Detach and temporarily stow LEC on Visually monitor CDR activity.
gear strut or ladder Provide checklist assistance

In the vicinity of the ladder,
check individual stability and
perform preliminary mobility
evaluation

Check and report balance/stability:
a. Effect of CG shift - lean forward,
backward, and to' each side

b. Downward reach
c. Arm motion effects
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CDR 1LMP
Evaluate and report walking Change SC film magazine when
capability: necessary. Change FR to 6/sec

a. Balance

b. Best pace

c. Boot penetration

d. Traction

e. Soil scattering (cohesion)
f. Soil adhesion

g. General comments

Rest/check EMU. Check RCU. Check IM and EMU. Check RCU
Report 02 and suit pressure. Report Report 02 and suit pressure
physical comfort. Assess EVA capa-

bility.

IV. CONTINGENCY SAMPLE COLLECTION

Remain within a few feet of ladder Start SC. Check FR at 6/sec
Visually monitor CDR activity
Remove the CSC from suit pocket Reorient SC if necessary

Deploy the CSC handle and pull strap
at base of bag to open

Collect sample (in undisturbed
area)

Pull locking pin on handle release
lever

Press release lever and separate
handle from lip/bag assembly

Discard handle under or away from LM
Detach bag from lip assembly

Discard lip assembly under or away
from IM

Seal sample bag

Restow and secure bag in suit pocket
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CDR

V. PRELIMINARY CHECKS

Transfer Hasselblad EL Data
camera (with color film and
60mm lens) to surface:

a. Remove LEC from temporary
stowage location

b. Walk out +Z with LEC
¢c. Transfer camera to surface

by pulling on lower strap of LEC
d. Detach camera from LEC and

tether to suit. Mount camera
on RCU bracket when desired

NOTE: Only the one Hasselblad camera

is transferred to the surface. If a
failure occurs, manual film advance-
mand and a fuse change are the only
actions possible to correct the mal-
function, If malfunction is not
corrected, the 70mm Hasselblad,

with black and white film and 80mm
lens, can be transferred.

e. Place LEC back at stowage
location

Check and report LM status. From
immediate vicinity of the ladder,
check and report:

a. Stability of IM (all pads con-

tacting surface, terrain slope,
boulders, craters)

43

Prepare to transfer the Electric
Hasselblad camera to surface

Play out LEC. Remove LEC stowage
bag and stow in LHSSC

Assist CDR, if necessary

Change sequence camera FR to
1/sec

Reorient camera to view CDR
activity.

(The LMP prepares to egress)



CDR

b. Gear status (take two photos,
one each of +Y and -Y, and
one of +Z pad/surface)

(1)
(2)
(3)
(4)
c. DPS
d. DPS
(1)
(2)

Contact

Penetration, slip, burial
Stroke

Soil adhesion

skirt status (1 photo)
effect on surface:

Crater
Radial erosion

Check terrain status for crew
operations:

a. Check slope, obstructions and
roughness in

(1)
(2)
(3)

(4)

MESA area

TV deployment area

S-band antenna deployment
area

Quad I area

b. Check lighting/visibility status:

(1)
(2)
(3)
(4)
(5)

(6)
(7)
(8)

Bright and dark areas

TV deployment

MESA

S-band antenna area

General sampling areas (take
two (stereo) photos of bulk
sample and one photo, close up,
of contingency sample area)

Up sun

P
Perform final IM and EMU check.
Confirm "GO" for two~man EVA
Place spare Hasselblad camera
on floor at left side of +Z
hatch. Check EVA tether
attached

(Refer to the next section for
IMP egress procedures)

Cross sun (two photos, one each direction)

Down sun

VI. 1IMP INITIAL EVA

Rest/Monitor and photograph
IMP egress and descent to

surface

Photo (3) LMP

Reorient SC

Move through hatch. Check
ingress procedure (Pull +Z
hatch closed)



CDR LMP
Perform communications check
(Include relay check with
CSM, if possible)
Photo (3) LMP Descend ladder to footpad

Check pad-to-ladder ascent

procedures
Photo (3) IMP Step to surface
(Deploy TV, see procedures below) Rest beside ladder/check
EMU. Assess egress/ingress
capabilities

VII. TV DEPLOYMENT

Walk to MESA (After completion of a

rest period the LMP
Adjust MESA height, if necessary, conducts environmental
by pulling upward on adjustment familiarization, see
strap Section VIII)

Pull strap (velcroed) to remove
MESA thermal blanket from around
TV lens

Complete removal of thermal
blanket

Remove tripod from MESA:

a. Pull two straps to unsnap
tripod

b. Lift tripod from MESA

c. Extend telescoping section

d. Deploy legs

e. Place on surface near right
side of MESA

Walk to right side of MESA

Remove wide angle lens from IV camera
and stow on MESA holder

Remove LD lens from holder and attach
to camera

Pull several feet of TV cable from
MESA
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CDR LMP
Remove camera from MESA:

a. Pull the two pins at the
forward edge of mounting
frame
b. Grasp TV handle and rotate
TV toward rear of MESA to
free from frame
c. Lift camera from frame
d. Check camera temperature and report
(cold, normal, hot)

Place camera on tripod. Check
camera secure

Carry camera with tripod to site As required, pull more TV
to view subsequent EVA operations cable from MESA
(See figure 3-4)

Take a step-wise, fast-scan (10
frames/sec) panorama or, if time not
available, select several points

of interest. Do not point camera

- within 20° to sun. Start panorama

at approximates 22° from an upsun
view, move through down sun, continue
to other view 22° from up sun. Place
camera on surface for a few seconds
at approximately 22 1/2° increments.
(15 increments are required for the
panorama)

Recheck camera temp. and report.
Place TV on surface for optimum
coverage of surface activity
(See Figure 3-4)

Move near LMP.
Rest/check EMU. Check RCU.
Report 02 and suit pressure.

Photo SWC (stereo pair) after
LMP deploys it., Return to MESA
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CDR

VIII.

LMP

IMP ENVIRONMENTAL FAMILIARIZATION

(At this point the CDR is deploying

the TV, see Section VII)
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In the vicinity of ladder
and in view of TV (and
sequence camera, if prac-
tical), check and report
balance/stability:

a. Effect of CG shift-lean
forward, backward, and
to each side

b. Downward reach

c. Arm motion effects

Evaluate and report reach
capability (with and with-
out support):

a., Right up
b. Right down
c. Both up and down

NOTE: Perform following
evaluations within a few
yards of S/C and in
view of sequence camera,
if practical

Evaluate and report walking
capability:

a. Pace

b. Stability

c. Traction

d. General evaluation

Rest/check EMU. Check RCU.
Report oxygen and suit
pressure. Report physical
comfort. Assess EVA
capability



CDR
Ix.

(At this time the CDR is de-
ploying the TV, see Section VII)

SWC DEPLOYMENT

48

Erect SRC table:

a. Pull Velcro tabs to
free table

b. Pull table forward
from stowed position
and rotate into
horizontal position

c, Attach Velcro tape
to hold table in
correct position
(level, fore and aft)

Pull the two straps holding
SWC and remove SWC from
MESA

Walk to sunlit area
Deploy SWC:

a. Extend each section
of staff until it
locks. (red band
should be visible)
Apply a compressing
force to each section
to check sections
locked

b. Extend shade cylinder
and rotate toward
red side of pivot
point, i.e., red to
red

c. Extend foil shade
and hook to lower
portion of staff

d. Press staff into sur-
face with foil normal
to sun (side marked
SUN to Sun)



CDR

X.

LMP

EVA AND ENVIRONMENT EVALUATION

49

Remove camera from MESA
and tether when required
in the following evaluation

NOTE: The following list
of tasks is presented as

a guide. The activities
within this period are not
limited to the items listed
or the order in which they
appear.

If necessary further
evaluate:

a. Effect of CG shift
(leaning, reach, etc.)
b. Walking capability

In undisturbed area and
in view of TV and SC, if
practical, observe and
report:

a. Best pace

b. Technique for starting
and stopping

c. Balance at increased
pace and length of step

d. Traction

e. Dust

f. Boot penetration (take
stereo pair)

g. Scuffing

h. Cohesion

i. Adhesion (photo boots)

j. General evaluation of EVA
capability



CDR
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IMP
In each direction, up sun,
down sun and cross sun,
observe and report surface:

a. Brightness/reflections

b. Color perception

c. Contrast variation

d. Texture determination

e. Reflection in shadow

f. Rock and crater
distribution

g. General terrain
evaluation

h. Visual and terrain
phenomena different
from that expected

Check EMU status with MSFN
after stay in sunlight.
Report comfort/problems

Move to shadow edge and
repeat lighting/visibility
and terrain evaluation as
above. Additionally,

observe shadow edge sharpness
(look down sun)

Check EMU status with MSFN
after stay.

Take 12 photo panorama

(from position 20 feet in
front of 4+Z pad). As pano-
rama is taken, estimate dis-
tance to several prominent
terrrain features.

Repeat evaluation, as
above, in shadow

Check EMU after stay in
shadow



CDR

XI. BULK SAMPLE COLLECTION

Remove camera and place on
MESA

Prepare MESA:

a.
b.

C.

d.

Proceed to MESA

Insure area about MESA

is suitable for operations
Adjust height of MESA, if
required

Insure all equipment is
accessible

Deploy ETB:

ae.

Unfold and position bag on
right side of MESA (Check bag
top folded inside bag)

Prepare SRC and ALHT:

a.
b.
C.
d.

e,

Unstow scoop and hammer. Place in ETB,

Check security of SRC table
Release bulk sample SRC carry
handle from detent position
Rotate handle 90° clockwise to
release SRC from MESA

Pull perpendicular to MESA top
with carry handle to remove
from stowage position

Place SRC on table with
T-handle up and SRC aligned
with the table

Rotate and place the SRC on
table with SRC handle point-
ing away from the spacecraft
Release the two strap latches
by pressing the latch locking
mechanism, with the hand on the
release handle, in a sideways
motion toward the center of the
SRC and rotating the handle
forward and upward

51

(The LMP is conducting
the EVA and Environment
Evaluation, Section X)



CDR

i. Continuing to grasp second
strap latch release handle,
after relase, rotate the
SRC top to an open stable
position., NOTE: 1If necessary
restrain SRC with other hand on
carry handle in order to break
seal

j. Check the seal spacer is still
in place over the seal

k. Unpack SRC. Place packing
material, and small sample bags
in SRC lid, in transfer bag or
on MESA

1. Remove spring scale

m. Hook scale to left front of
MESA

n. Attach large sample bag to scale

o. Place SWC stowage bag in SRC
1id or on MESA

NOTE: If practical collect samples
in view of TV and sequence camera

(NOTE: 1If practical use the

scoop to collect rocks and loose
material simultaneously. Attempt
to collect same volume of rocks as
loose material)

Collect rock fragments:

a. Pull strap to free vibration attenuator
from tongs

b. Remove the tongs from the MESA,
pull the two lanyards to release
snaps

c. Move within several yards of the
MESA to collect rock fragments
placing each fragment into the
sample bag at the time of col-
lection

d. At the completion of fragment
sampling, place the tongs in
temporary stowage in the MESA
or ETB

52



CDR

Rest/check EMU systems

Collect loose material:

ae.

Remove extension handle
from stowed position on
MESA. Pull two snap
lanyards on extension
handle to release. Remove
vibration attenuator from
small handle.

Remove scoop from ETB and
connect to extension handle
Use scoop to fill sample
bag with loose material.
Comment on collection
process, soil adhesion and
cohesion, difficulty of
scooping, volume of material,
general evaluation

Disconnect extension handle
from scoop. Place scoop and
extension handle in temporary
stowage on MESA or in ETB

Rest/check EMU systems

Pack and seal SRC:

a.

Remove sample bag from spring
scale

Place sample bag in SRC

Close bag and place bag in
center of SRC so that bag ends
are toward SRC ends.

Place packing material in

SRC to minimize void space
Use caution to keep SRC seal
clean.

Remove seal protector. If

an O-ring seal is loose,
remove from SRC and discard
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CDR

f. Rotate the top closed with a
strap latch handle

g. Seal the SRC by rotating the
two strap latches downward to
the locked position

Prepare for SRC transfer:

a. Retrieve LEC from stowed
position

b. Walk to SRC

c. Attach LEC lower hook (marked
with "L") to SRC top-left
front bracket

d. Attach LEC upper hook (marked
with "R") to the SRC top-right
rear bracket and lock hook

Rest/check EMU

XII.

(At this point the CDR is com~
pleting the Bulk Sample Collec~
tion, Section XI)

IM INSPECTION
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During inspection evaluate
visual perception

Report status of Quad I:

a. Both LM stages
(1) Coating
(2) Dust
(3) Shielding
b. Ascent stage (one
photo)
(1) RCS
(2) Rendezvous radar
c. Descent stage (one photo)
(1) Engine skirt

Report status of +Z gear:

a. Main strut (take one
photo)

b. Secondary struts (two
photos, one on each
side)

c. Take stereo pair of
pad/surface



CDR

IMP
Photo area where bulk
sample was collected

Deploy ALSCC: (Deployment
of the ALSCC will be de-
layed until the documented
sample collection if behind
in the timeline)

a. Remove isolator latch pin
and pivot cover

b. Pull camera from MESA

c. Place camera on secondary
gear strut and exert
pressure on camera cover.
Pull the two skirt lanyards

d. Rotate handle retaining
latch

e. Swing handle clockwise
150° and pull until fully
extended

f. Place camera on surface

ALSCC OPERATION

Close-up photographs will be
taken by either crewman

when time is available between
or during other tasks. Several
times within the EVA are sug-
gested when it may be convenient
for the crew to take photos.
This is not a requirement to
take photos nor does it prohibit
them from obtaining photographs
at other times which may be
feasible.

In general the camera operation
is:

a. Estimate position of object
plane relative to camera
bearing surface

b. Position camera over object
(Describe object and location)
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CDR

If object is below ALSCC
bearing surface depress skirt
until object is within focus
plane

If object is above bearing
surface tilt camera back until
object is within focus plane
Activate trigger located on
handle grip

Read and report frame counter
Observe cycle completion

by light on handle

Carry the ALSCC around the
IM during the inspection and
take photos as practical

Report status of Quad IV:

a. Both LM stages
(1) Coating
(2) Dust
(3) Shielding
b. Ascent stage
(1) RCs
(2) Steerable antenna
(3) Rendezvous radar
c. Descent stage
(1) Descent engine skirt
(2) MESA

Report status of +Y gear assembly:

a. Main strut
b. Secondary struts

c. Pad/surface

56

Take one photo of A/S

Take one photo of skirt
Take one photo of MESA
(Include all Quad IV, if
practical)

Take
Take
side
Take

one photo of main strut
two photos, one on each
of secondary struts
stereo pair of pad/

surface



CDR

Rest/evaluate and report lighting/
visibility in all directionms,
particularly S/C reflectionms.
Observe and report terrain
characteristics. Estimate dis-
tance to several prominent

terrain features. Take close-up
photos if possible

Report status of Quad III:

a. Both IM stages (same as Quad IV)
b. Ascent stage
(1) RCS
(2) Steerable antenna
(3) VHF antenna
c. Descent stage
(1) Propellant vents
(2) Fuel vent
(3) Tanks (Oxygen, Helium (2))
(4) Descent engine skirt
(5) Note if surface discolored

Report status of ~Z gear assembly
(same items as +Y and:

a. Landing trxack
b. Oxidizer vent
c. EVA antenna)

Receive camera and tether to suit

Repart ‘status of Quad II:

a. Both 1M stages (same as
Quad IV) )

b. Descent stage (one photo)
(1) lLanding radar
(2) SEQ bay

Take 12 photo panorama

(from 20 ft out from -Y pad
and 30° CCW from -Y axis or
120° from last panorama posi-
tion)

57

1MP
Take panorama (12
photos) from position
approx 20 ft out from
+Y pad -and 30 deg CW from
+Y axis or 120 deg from
last panorama

Take one photo of A/S

Take one photo of skirt
(Photo if surface discolored)

Take same photos as +Y

Hand Hasselblad camera to
CDR

(The IMP begins the
EASEP deployment. See
the following section)



€DR LMP
Report status of -Y gear assembly:

a. Main strut (take one photo)

b. Secondary struts (ome photo
from each side)

c. Pad/surface (take stereo
pair)

XTII. EASEP DEPLOYMENT

(At this point the CDR is Open SEQ bay door:
completing the IM inspection. a. Remove thermal cover from
See the preceding section) door lanyard
b. Retrieve lanyard
from right side of
SEQ bay (remove lower velcro
strap)
c. Move to position clear
of door
NOTE: If IMP cannot raise d. Pull white portion of
door, stand clear of door and lanyard to raise
manually assist door
e. Temporarily stow lanyard
on strut
f. If Quad II is in a low
attitude connect folded
doors with velcro strap

PACKAGES REMOVED BY BOOMS
Photograph package removal Remove Package 1 (PSE):

a. Retrive boom lanyard
from package (handle) -

b. Move to positon clear
of package (approximately
10 feet)

c. Pull white portion of
lanyard to unlock and
move package from SEQ
bay to fully extended boom
position
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CDR

e

Pull black and white
striped portion of

lanyard to lower

package to surface
Release white portion of
lanyard from base of
package

Pull small lanyard
(velcroed to handle)

on package to release
boom cable and lanyards.
Reattach lanyard to velcro
Move package clear

Pull black and white
striped lanyard to retract
boom (or push boom back
with hand)

Remove Package 2 (LRB):

a.

Repeat Package 1 procedure
(set package clear of SEQ

bay)

MANUAL PACKAGE REMOVAL

Remove Package 1:

a.

59

Pull small lanyard, at top
or bottom of package, to
release hockey stick from
boom

Remove deployment lanyard
from package and pull white
portion to unlock package
from bay

Release white portion of
lanyard from base of package
Move deployment lanyard to
side clear of package
Manually pull package

clear of SEQ bay

Set package on surface
clear of bay area



CDR

NOTE:

LMP

Remove Package 2:

a. Repeat Package 1 procedure

Simultaneous accomplishment,

although indicated of the
following tasks, is not

required.

Photo LMP and take close-up
photos as practical

Close SEQ bay door:

a. Retrieve door lanyard

b. Move to position clear
of door

c. Pull black and white stripe
portion of lanyard until
door is closed

d. Discard lanyard

Select site for PSE and LR3
deployments, nominally 70 ft

south of the S/C

Move to deployment site
with cameras. Estimate
distance and position with
respect to the IM

Place LR3 with base toward
Earth., (Astronaut faces east
for Sites 1 and 2 and west for
Sites 3,4, and 5). Rest/
prepare area (clear rocks, .
smooth surface as required)

Deploy LR3:

a, Simultaneously grasp deployment
boom ("hockey stick") and pull
pin inside carry handle. Re-

?E;e and discard "hockey stick"
*

60

Carry PSE and LR3 to deployment
site (Nominally 70 feet out the

LM-Y axis. Report site loca-
tion if it is not nominal)

Place LR3 package on surface
(on end) in a clear, level
location, if practical. Move
PSE approximately 10 feet
further from LM and place on
surface with base toward north
(Arrow on handle points to
south)

Rest/check EMU



f.

* The circled numbers and symbols correspond

8-

h.

i.

CDR

Simultaneously grasp deploy-
ment handle and release ring
(Left side of package) to
release deployment handle pull
pin @

Pull deployment handle to extend
handle six inches, to the first
detent position, and to partially
release array. Discard handle
release ring

Grasp pull ring on array tilting
handle, pull to remove protective
cover, Discard cover

Grasp deployment handle to
steady package. Grasp

array tilting handle, push

down rotate handle 45°.

Pull outward to extend to

detent position (9.5 inches)

and complete array release

Use deployment handle to

steady package. Use array
tilting handle to tilt array

(to detent for landing site)

Release tilting handle (should
spring back into stowed
position)

Depress trigger on deployment
handle, pull handle to extend
to full (® extent (an additional
27 inches) and rotate package
to lunar surface

Check and report experiment
aligned and level to within
+5°. ® Use gnomon
shadow cast on partial compass
rose for alignment, Use bubble
for level indication. Use
deployment handle to align

and level as required
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Deploy PSE:

ae.

b.

Ce.

to

Prepare area (move rocks,
etc.) if required

From base of package pull
lanyard to release gnomon
Grasp carry handle with

one hand and use the other
to remove and discard the
right solar panel-restrain-
ing pull pin () and panel
support bracket pull pin
Grasp first solar panel
support bracket, rotate
bracket forward 1ift

bracket upward to release
and remove first rear
support bracket pull pin. C)
Discard bracket/lanyard/pull pin

decals on the packages.

Repeat procedures c. and

d. for the left solar
panel bracket ()

From side of PSE pull
deployment handle ("work-
ing height") pip pin
and remove "hockey stick" )
Grasp deployment handle,
rotate and pull to extend
to 30 inch working height
and lock in place

Use deployment handle to
rotate package to-surface
With deployment handle,
embed package mounting tabs
in lunar surface (smooth
surface and align package)

& G



CDR IMP

Photograph scientific packages:

CAUTION: j. Check and report experiment

Do not walk up-sun of the PSE. aligned and level to with-

Shadows on the solar panels in +5° as indicated by

affect internal electronics gnomon shadow cast on par-

tial compass rose and

a. Take closeup photo of LR3 bubble level, respectively.

b. Take stereo pair of LR3 Use deployment handle to

c. Take one photo from about same align and level as required.
distance as stereo pair but at k. Pull antenna release '
entirely different angle lanyard from deployment

d. Move to PSE handle (velcroed to handle) C;

e. Repeat photos as in a, b, and c 1. Pull lanyard to deploy solar

panels and antenna
NOTE: 1If panels do not deploy,
stand clear of deployment
area and check rear support
brackets clear of solar panels
and release levers (underneath
forward edge of panels) pulled
m. Rotate antenna to desig-
nated landing offset (site
dependent)
n. Recheck package level and
aligned. Report shadow on
compass rose

Move to the Quad 1V area Move to MESA with ALSCC. Take
photos as practical, Photo
footprint made while carrying
EASEP

Rest/check EMU Rest/check EMU

XIV. DOCUMENTED SAMPLE COLLECTION

Rest/photo LMP. Take Transfer bulk sample SRC to
close-up photos footpad or gear struts:

a. Extend loop end of LEC -
until section of strap
going to A/S is taut

b. Lift SRC from table by
left (lower) hook
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CDR
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e,

IMP
Carry SRC and place on
footpad or secondary
struts
Temporarily stow LEC on
gear strut
Return to MESA

Prepare documented sample
SRC for sample collection:

Check security of table
Pull the lanyard on left
side of TV mounting bracket
to release the two pull
pins.

Remove and discard bracket
under LM

Release DS SRC carry handle
from detent position
Rotate handle 90° clockwise
to release SRC from MESA
Pull perpendicular to

MESA top with carry handle
to remove from stowage
position

Place SRC on table with
T-handle up and SRC aligned
with the table

Rotate and place the SRC on
table with SRC handle
pointing away from the
spacecraft

Release the two strap
latches by pressing the
latch locking mechanism
with the hand on the
release handle in a
sideways motion toward the
center of the SRC and
rotating the handle forward
and upward



CDR

Walk to IMP

Take stereo pair after
tube is pushed into surface

64

3.

e
Continuing to grasp second
strap latch release
handle, after release,
rotate the SRC top to an
open stable position.

NOTE: If necessary re-
strain SRC with other hand
on carry handle in order

to break seal

Check the seal spacer

is still in place over

the bottom seal

Remove and stow packing
material on SRC 1lid, or in
MESA or ETB

Remove one core tube from
SRC and place in SRC 1lid

or ETB

Remove tube caps and place
in SRC 1id (two caps
wrapped in packing material)
Remove small sample bag
containing York mesh, Seal
bag and place in SRC 1lid

Collect core tube sample:

a.

Remove core tube from SRC
(check bit attached) and
connect to the extension
handle

Remove hammer from ETB

Move to an undisturbed

point near the MESA (in view
of TV, if practical)

Place the core tube at the
sampling location. Push
tube into surface the

length of the tube. Drive
with the hammer if necessary
Retrieve tube by pulling along
its vertical axis, rotating
necessary



CDR LMP
Remove large sample collection bag f. Rotate the core tube, bit up,
(small bags attached) from SRC to prevent loss of sample
g. Return to MESA
Hook large sample bag

to LMP Stow core sample:
a., Stow hammer in MESA or ETB
Remove guard from small b. Remove the core tube bit and
sample bags discard under or away from
LM

c. Obtain a core tube cap from
SRC and attach to tube

d. Release the extension
handle from core tube

e. Place the capped tube in
SRC 1id

Rest/check EMU

Remove gnomon from MESA: Remove scoop from MESA or ETB

and connect to extension handle
a. Pull lanyards to release

gnomon
b. Remove gnomon )
c. Unfold gnomon legs Remove tongs from MESA or ETB and
connect to tether
Select area for sample
collection (Report location
from LM)
Move to selected area Move to sample area with tongs
with Hasselblad and close-up and scoop

cameras and gnomon

Describe sample(s) and sample
Place ALSCC on surface near area
sample area

Place gnomon in field of

view and photograph full

area for documented samp-
ling if practical
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CDR LMP

If procedure above is not
practical or if time per-
mits, place gnomon near
prospective fragment and/or
soil sample (near several
samples if possible) and
take two photos of sample
site. From approximately
five feet away, take two
photos (stereo pair) from
near 90° to sun line

NOTE: The types of samples and
the order in which they are col-
lected will be dependent on the
terrain features investigated
and crew judgement on the best
investigative approach within
operational limitationms.

Remove a small bag(s) from
large bag. Report number

on bag. (Bags are numbered
1 through 14)

Open small bag and hold Collect sample(s) with scoop

for IMP or tongs. Place in bag
(collect several samples if

Seal small bag and place in possible)

in large collection bag NOTE: The scoop can be used to

simultaneously collect a small
fragment and a small quantity
of loose material

Photograph area(s) where Select another sample and
sample(s) was taken describe or select a new
sample area

Pick up gnomon (if gnomon

cannot be conveniently included
in photographs of next sample)

66



CDR LMP
Move to a new sampling area
Repeat sampling procedure at new
site(s)-until the collection bag
is filled or the allotted time
has elapsed. Rest/Check EMU
as appropriate.
Take surface close-up photographs
if feasible
Move to MESA with still and Move to MESA with tongs,

close-up cameras

Close CSC poékef

Remove large sample bag
from LMP and attach to
spring scale on MESA

Hold container for LMP

scoop, and samples

Remove ALSCC film cassette
and stow:

a. Pull the two cover
lanyards and remove
cover

b. Rotate cassette film
cutter lever

c. Lift cassette retaining
arm

d. Remove cassette and
place in CSC pocket
on CDR's suit.

Place scoop by or on MESA

Remove the environmental
sample container, the larger
of the two small containers
in the SRC, and open.

Remove o-ring from seal

Hand container to CDR
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CDR

Seal container and place in SRC

Hold container for LMP

Seal container and place in SRC

Recover SWC:

a.

Move to SWC

. Withdraw staff from

surface

Roll up foil

Rotate foil roller to
detach position and re-
move from staff

Let staff rest on surface,
vertically and with only
its weight acting on sur-
face, report depth of
penetration

. Push staff into surface

as deep as possible
Assess amount of force
applied and staff depth

. If time permits photograph

staff and repeat e and f
several times. Check staff
rigidity in surface

. Carry SWC foil to MESA

Insert foil into bag

Place York mesh sample

(in SRC 1id) in SRC.

Place packing material in
SRC to minimize void space

68

LMP

Use scoop to collect loose
material from an undisturbed
area where bulk sample

was taken. Place sample

in container. Place scoop
by MESA

Remove the gas analysis
container from SRC and open.
Remove o-ring seal

Hand container to CDR

Use tongs to collect a small
rock fragment from bulk
sample area and place in
container. ‘

Detach tongs and
place in ETB

Use scoop to collect rocks
and loose material. Fill
large sample bag to de-

signated weight or volume

Place bag in SRC. Seal bag

Remove SWC bag from temporary
stowage on MESA and open

Hold bag for CDR

Seal SWC bag and place in SRC
Collect second core tube
sample if time available

(See procedures on page 55)
If time not available assist C



CDR

Close and seal SRC:

a.

Remove spacer (seal protector)
from lower part of SRC. (Use
caution to keep seal clean,
Do not touch seal., If an 0-
ring is loose, pull from SRC
and discard)

Rotate the top closed with

a strap latch handle

Seal the SRC by rotating

the two strap latch handles

downward to the locked position

LMP

(At this point the IMP
proceeds with EVA termination,
see the following section)

XV, LIMP EVA TERMINATION

Photograph LMP

Photograph LMP

XVI.

Remove Hasselblad camera from
suit tether

Detach camera magazine. Dis-
card camera

Attach magazine to lower (left)
LEC hook (on SRC)

Clean EMU by dusting with
hands and wiping or kicking
boots against footpad
Ascend to platform

Swing hatch open

Position LEC for ingress

Ingress

Move to right side of cabin

Check LM and EMU

Change SC film magazine.

Reorient camera if necessary.

Change FR to 6/sec

SRC TRANSFER
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CDR

Transfer bulk sample SRC and

magazine:

(If there is time

for the transfer of only omne
SRC, the bulk sample SRC will
be transferred)

a.

Extend loop end of LEC
until section of strap
going to A/S is taut
Grasp loop grip on the LEC
top line

Lift SRC from strut

Walk to the front of the
ladder with SRC suspended
on LEC

Walk away from ladder

(in +Z direction) while
holding LEC top strap
(loop) to transfer maga-
zine and SRC to A/S

Rest/check EMU

Prepare for transfer of
documented sample SRC:

ae

b.

Ce

Pull LEC lower line to
transfer LEC hooks to
surface

With LEC hooks in hand,
walk to SRC on MESA
Attach LEC lower hook
to SRC top-left fromnt
bracket and lock hook
Attach upper (right) hook
to SRC top-right rear
bracket and lock hook

Transfer SRC:

a.

b.

Extend loop end of LEC
until section of strap
going to A/S is taut
Grasp LEC top line by
loop grip
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Assist CDR, if required

Disconnect and temporarily
stow SRC and camera magazine



CDR LMP

c. Lift SRC from table
d. Walk to the front of the
ladder with SRC suspended
on LEC
e. Walk away from ladder Assist CDR, if required
(in +Z direction) while
holding LEC top strap loop
to transfer SRC to A/S

Rest/check EMU Disconnect and temporarily
stow SRC

XVII, CDR EVA TERMINATION

Clean EMU by dusting with
hands and wiping or kicking
boots against footpad

Ascend to platform Change SC FR to 12/sec

Disconnect LEC from
ascent stage ‘

Receive and discard end of Hand end of LEC through
LEC away from IM hatch to CDR
Ingress Assist CDR, if required

Jettison ECS canister and
bracket, OPS brackets (adap-
ters), 3 armrests, bag of
used urine bags

Close hatch

Repressurize cabin
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SECTION 4.0

ALTERNATE AND CONTINGENT PLANS






k.o

4.1

4.1.1

ALTERNATE AND CONTINGENT PLANS

Alternate EVA (With S-band Erectable Antenna Deployment)
Description and Rationale

An alternate timeline is presentéd for the situation in which
deployment of the S-band erectable antenna is required. Such

a situation will occur if the Goldstone or Parkes (Australia)
210-foot antennas are not in view and the communications capabil-
ity with the LM steerable/85-foot antenna combination is not
sufficient to simultaneously obtain acceptable TV coverage and
voice-biomedical and telemetry data. Thus, due to the present
uncertainty of the communications capability - possible unsatis-
factory equipment performance and/or contingencies which may
cause mission event times to vary so that a 210-foot antenna is
not in view, the erectable antenna will be carried on the mission
and a real time decision made to deploy or not deploy it, i.e.,
follow the alternate or the nominal timeline.

With the addition of the erectable antenna deployment, the major

impact to the timeline is the reduction of time available for the
documented sample collection. Also, for the alternate timeline,

the IMP must delay his egress to switch to the erectable antenna

after the CDR has deployed it.
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L.1.k4

Detailed Procedures

Refer to the Nominal Lunar
EVA Detailed Procedures
Section 3.5, for the pro-
cedures which precede the
S-band Erectable Antenna

Deployment.

CDR

S-BAND ERECTABLE ANTENNA DEPLOYMENT

Transfer antenna to
deployment site:

a.

b.
c.

Walk to antenna stowage
position (Quad I)

Remove thermal shield

Remove Velcro straps and pull

to release pins at base of antenna
- Grasp antenna by deployment

"shimmy" bar and folded 1lift
handle

. Pull antenna out and down by

1lift handle to clear LM struc-
ture

. Hold antenna by deployment bar

and deploy folded 1ift handle
by pulling handle out of stow-
age detent and down to locked
position

. Rotate antenna to horizontal

position and carry the antenna
to the deployment site by the
shimmy bar

(NOTE: The site to be used
should provide a clear view

of Earth and be approximately
20 feet from the MESA).

Place the antenna down with the
bottom antenna handle resting
on the surface and the orienta-
tion arrow on top cap pointing
to Earth. '

a

b ¥

When CDR moves into SC field of
view, change SC frame rate to

6/sec



CDR IMP
Remove top cap:

a. Release each of the three leg
clamps by rotating them out
and down

b. Depress the three leg tips and
push them radially outward to
free the antenna top cap

c. Discard metal top cap and foam
piece in area away from the IM

Raise antenns mast:

a. While holding the antenna ver-
tical, grasp antenna horn top
plate and raise the first section
of the antenna feed support.
(Insure the first section only is
deploying by applying a 2-finger
pressure on outer mast section.
The outer section has orange
stripes.)

CAUTION: Do not touch helix ele-
ment when extending feed assembly

b. Check first section fully de-
ployed and locked in detent

c. Extend the second antenna feed
support section in the same man-
ner as the first. Check the sec-
ond section fully extended and
locked in detent.

Deploy tripod:

a, Extend antenna legs by placing
2 fingers about the leg section
and applying force against loops
on either side of leg. Continue
to extend each leg section to
the proper length, i.e., the
proper paint ring and lock with
clamps. Check adequacy of each
leg lock

b. Check antenna point toward earth
by arrow on rib programmer
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€.

f.

m,

CDR

Move around to the right into
the antenna lifting position by
the shimmy bar

Pull each of three Velcro leg
retension straps and let the

legs fall outward to a hori-
zontal position on the surface
Remove thermal covering from an-
tenna and discard away from IM
Lift the antenna from the sur-
face using both hands on the
shimmy bar until the antenna is
high enough to permit the crew-
member to grasp the 1ift handle
While holding the antenna aloft
with one hand, grasp 1lift handle
with other hand

Lift the antenna to the high
detent position

Check each leg locked securely

in detent by holding the antenna
aloft with one hand and pushing
outboard on the legs individually
Set antenna on surface

Release pull pin fastener at base
of shimmy bar. Pull deployment
bar down and away from antenna
Discard bar in the area away from
the IM

Firmly implant each leg into sur-
face

Open antenna reflector:

8.,

b.

€.

Remove rib tip protector and
allow it to slide down antenna
leg to surface )

Uncoil antenna reflector release
cable from around antenna.

Hold cable taut and in straight
line to plunger

Remove release trigger guard pin
and discard in area away from IM
Graps an antenna leg with free
hand and position self at arms
length from leg

With head down, squeeze release
trigger to deploy antenna dish.
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CDR

Attach antenna cable:

a.

b.

Ce

h.
i.

Walk to front of MESA, adjust MESA
if necessary

Pull Velcro straps to free left
side of thermal blanket

Unfold left side of blanket to
permit easy access to cable
Release antenna cable con-
nector by pulling Velcro tab

and snap free

Grasp cable connector and pass
the connector under the MESA
support strap

With cable connector in hand,
walk to the left of the antenna
Walk past the antenna and deploy
the cable completely (until
black and white striped section
visible)

Walk to antenna

Connect antenna cable by mating
the two connector parts -
turning the outer part clockwise as
viewed from cable end

Rough align antenna:

e.

Move around antenna leg to rough
antenna alignment position
Unstow alignment crank by pushing
down and away on crank handle
Uncoil crank cable by passing
crank around and behind the an-
tenna base

Rough align antenna in pitch
(CCW rotation of the handle
pitches the antenna down)

Rough align antenna in azimuth.
Pull antenna crank out from
housing then rotate handcrank

to change antenna azimuth
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CDR IMP

Fine align antenna: Switch to erectable antenna-
S-band selector to "Lunar
a. Press each leg into surface Stay" (FM, Mode 10)

b. Check antenna alignment by
sighting along antenna mast and
using optical alignment sight

c. Fine align antenna, as required,
by using remote control crank-
handle "in" for pitch and "out"
for azimuth

Rest-check communications and Perform communications
EMU systems. Take one photo check. Check signal
of antenna strength indication

> 1.0. Verify voice

and telemetry with MGFN.
Check IM and EMU systems.
Determine "GO" for EVA

Refer to the Nominal
EVA procedures, Section 3.5,
for the IMP Initial EVA procedures.
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L.2

Contingent EVA 1 - Minimum Time, One Man
Description and Rationale

For various reasons, on the first lunar landing mission only
a very limited time may be available to accomplish the EVA.*
For such a situation the choice of objectives are, first,
those with the highest priority and, secondly, those which can
be accomplished in a short periocd of time and do not require
the accomplishment of a previous task. The timeline presented
here, referred to as the Contingent EVA 1 or Minimum-Time,
One-Man EVA, is to optimize the accomplishment of the choice
of objectives by providing the maximum data return for the
minimum amount of time expended. (An EVA timeline of approx-
imately 49 minutes).

There are several other considerations which enter into the
selection of the tasks and the procedural detail of the activities
for a minimum time EVA. As this will be an unplanned or contingent
EVA, it is desirable to have the procedures and seguence of events
closely related to the nominal. Either crewman should be equally
capable of conducting the desired tasks and contributing to the
data returned. And in general, to achieve the maximum diversified
data collection, the crewman on the surface will not go into the
procedural detail, particularly with verbal descriptions, as he 1is
expected to in the nominal timeline.

In this contingent EVA, for the environmental familiarization, the
crewman will spend only enough time to assure himself that he

can safely proceed with the EVA. After the contingency sample
collection he will continue to become more adapted to the new
environment as he conducts a limited EVA evaluation. Primarily,
this EVA evaluation will involve a brief investigation to de-
termine an astronaut's general capabilities or limitations for
conducting EVA tasks within the lunar environment. Photographs
taken during this evaluation will be a postflight aid to the
crewman's recall and the documentation of this activity. A limited
LM inspection, with very brief comments and several documentary
photographs, can be conducted for the forward half of the space-
craft within a few minutes. To conclude the surface activity

the crewman will take a photographic panorama and possibly a

few additional photographs of documentary value.

In conclusion it should be mentioned that the crewman's surface
activity will be confined to an area where he can be constantly
monitored by and in communications with the crewman inside the
IM. Practically all of the activity can be documented with the
sequence camera, and, if the communications capability exists,
with the TV. Also, there should be sufficient time and activity
for a thorough PLSS analysis.

* The final Flight Mission Rules for Apollo 11 will govern
the selection of the crewman to egress and the EVA he will
accomplish.
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4.3

4

.3

.1

Contingent EVA 2 - One Man, Two Hours
Description and Rationale

A second contingent EVA timeline is presented for a situation
where only one crewman will egress.* The use of this EVA
timeline, as for the other contingent timeline, will require

a real time decision. All of the reasons, or even if omne
would be considered in real time, have not yet been determined.
One reason might be the failure of one PLSS to check out.
Another might be a LM subsystem malfunction which required

continuous monitoring. Other suppositions could require
a decision to conduct a one man EVA.

As for Contingent EVA 1, it is assumed that the CDR can
egress. However, if this is not possible, each crewman
should be capable of accomplishing the other crewman's
tasks.

For this contingent situation the crewman on the surface should
be able to accomplish most of the nominal activities within

two hours. He may, however, require verbal assistance from

the other crewman as well as more time to perform the tasks
which he nominally does not perform.

* The Final Flight Mission Rules for Apollo 11 will govern

the selection of the crewman to egress and the EVA he will
accomplish.
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5.1 ABBREVIATIONS

ALHT Apollo Lunar Handtool(s)

ALSCC Apollo Lunar Surface Close-Up Camera
A/s Ascent Stage

BS Bulk Sample

CCwW Counterclockwise

CDR Commander

cM Command Module

CS Contingency Sample

CcSC Contingency Sample Container

CsM Command and Service Modules

Ccw Clockwise

DPS Descent Propulsion System

DS Documented Sample

D/s Descent Stage

EASEP Early Apollo Scientific Experiment Package
ECS Environmental Control System

EMU Extravehicular Mobility Unit

ETB Equipment Transfer Bag

EVA Extravehicular Activity

FR Frame Rate (Sequence Camera)

IIMG Integrated Thermal-Meteroid Garment
LD Lunar Day (TV Lens)

LEC ‘Lunar Equipment Conveyor

LHSSC Left Hand Side Stowage Compartment
IM Lunar Module

IMP Lunar Module Pilot

LR3 or LR3 Laser Ranging Retro-Reflector (Experiment)
LRL Lunar Receiving Laboratory

MCC~H Mission Control Center ~ Houston
MESA Modularized Equipment Stowage Assembly (Descent Stage)
MSFN Manned Spaceflight Network

OPS Oxygen Purge System

PLSS Portable Life Support System

PSE Passive Seismic Experiment

PSEP Passive Seismic Experiment Package
RCS Reaction Control System

Sc Sequence Camera

s/c Spacecraft

SEQ Scientific Equipment (Bay) (Descent Stage)
SRC Sample Return Container

SWC Solar Wind Composition (Experiment)
TV Television

WA Side Angle (TV Lens)
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5.2

5.2.1

5.2.2

Detailed Objectives and Experiments
Introduction

The Detailed Objectives and Experiments presented herein

are contained in the Mission Requirements SA-506/CSM-107/LM-5
G Type Mission, Lunar Landing, dated April 17, 1969, revised
by change A, May 1, 1969,

Each detailed objective and experiment provides the necessary
details for its implementation into the flight plan, the
criteria for data retrieval and data evaluation, and the
criteria for determining that the objective or experiment

was successfully accomplished.

Definitions

1) The Test Conditions stated in the Detailed Objectives
or Experiments are these required conditions that must
exist for the objective or experiment to be satisfied.

2) The priorities as assigned to each item in Data Require-
ments of the Detailed Objectives and Experiments are
based on the following definitions:

a) Mandatory - A mandatory item is essential for evalu-
ation of the objective or experiment.

b) Highly Desirable - A highly desirable item furnishes
information which aids evaluation of the objective
or experiment. These items supply information which
is available from alternate sources or which is not
required for evaluation of the essential parts of
the objective or experiment.

3) The numbers appearing in the 'Mode'" column of the telemetry
listings in the Detailed Objectives and Experiments
indicate the following:

a) "1" - Telemetry available in high bit rate format only.

b) "2" - Telemetry available in high bit rate and low bit
rate formats.

4) Data storage equipment (DSE) recordings are acceptable in
lieu of telemetry.
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5.2.3 Objectives

A. CONTINGENCY SAMPLE COLLECTION

Collect a contingency sample.

Purpose

The purpose is to collect a small sample of loose material (approx—
imately two pounds) in the immediate vicinity of the IM during the early
part of the EVA period. This will increase the probability of returning
a lunar sample to earth.

The functional test objective is as follows:

FTO 1) Provide a contingency sample for postflight scientific
investigations.

Test Conditions

FTO 1) The crewman will descend from the IM with the contingency
sample container and quickly scoop up a lcose sample. Sequence
photographs will be made showing the astronaut collecting the
sample. The sample container will be sealed and stowed in
the LM ascent stage.

Success Criteria

FTO 1) The contingency sample will be delivered to the Lunar Receiving
Laboratory (IRL).

Evaluation
FTO 1) Astronaut records, the sample and the photographs will be
studied in the IRL and by the sample Principal Investigators.

(Astronaut records, photographs and sample)

Data Reguirements

1) Astronaut Logs or Voice Records: (HD)

(a) Location of area in relation to IM where sample was
obtained.

(b) Lunar surface observations.
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2) Photographs: (HD)
Sequence photographs of an astronaut collecting a sample.

3) Single sample of lunar surface material. (M)
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A. CONTINGENCY SAMPLE COLLECTION

Background and Justification

The contingency sample will be collected as early as possible during
the EVA period before the Bulk Sample Collection and the Documented Sample
Collection are conducted. This will increase the probability of return of

a minimal lunar sample should a contingency situation arise early in the
lunar surface mission.

Previous Flight Objectives

ObJective
Number Title Mission

None
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Purpose

LUNAR SURFACE EVA OPERATIONS

Egress from the LM to the lunar surface, perform lunar surface
EVA operations and ingress into the IM from the lunar surface.

The purpose is to evaluate the ability of the crew to accomplish

lunar surface EVA operations.

The functional test objectives are as follows:

FTO 1)

FTO 2)

Test Conditions

Demonstrate the capability to egress to and ingress from
the lunar surface.

Evaluate the capability of the crew to perform EVA tasks on
the lunar surface.

FTO 1)

FTO 2)

The crew will exit from the IM, descend to the surface and
return to the IM in accordance with the EVA Procedures document
and the Lunar Surface Operations Plan.

The crew will perform lunar surface EVA operations in accordance
with the Lunar Surface Operations Plan, including but not limited
to the following:

(a)

(v)

(e)

(e)

Evaluation of general EVA capability including balance
while standing, mobility, stability and traverse capability.

Evaluation of astronaut's reach and grasp capability for
EVA operations on the lunar surface.

Lifting and maneuvering equipment for transfer between

*the IM cabin and lunar surface.

Unstowing, deploying and using equipment on the lunar
surface.

Viewing the exterior of the IM and the lunar terrain
features from the lunar surface.
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Success Criteria

FTO 1) The egress and ingress of at least one astronaut between the
IM and the lunar surface will be accomplished.

FTO 2) Sufficient data shall be obtained to evaluate the astronaut's
capability to unload storage compartments, deploy equipment and
experiments, operate the TV and still cameras and gather surface
samples while in the lunar surface EVA environment.

Evaluation
FTO 1) The adequacy of the hardware and procedures to accomplish
FTO 2) lunar surface EVA operations will be determined. (Astronaut
records, photographs, and GT 9991 U)

Data Requirements

1) Telemetry Measurements:

Measurement
Number Description ™ Mode Priority
GT 8100 EVCS No. 1 Sync FM/FM#* N/A M
GT 8101 V Volt, EVCS No. 1 Calib O Pct FM/FM# N/A M
GT 8102 V Volt, EVCS No. 1 Calib 100 Pect FM/FM* N/A M
GT 8110 P Press, PLSS Feed No. 1 H2O FM/FM* N/A M
GT 8124 J Electrocardiogram No. 1 FM/FM*  N/A M
GT 8140 C PLSS Batt Current No. 1 FM/FM¥*  N/A M
GT 8141 V Volt, PLSS No. 1 Battery FM/FM¥ N/A M
GT 8154 T Temp, LCG H20 Inlet No. 1 FM/FM*  N/A M
GT 8168 P Press, PGA 02 No. 1 FM/FM* N/A M
GT 8170 T Temp, PLSS No. 1 Subl 02 Outlet FM/FM*  N/A M
GT 8175 P PLSS, CO2 PP No. 1 FM/FM#* N/A M
GT 8182 P Press, PLSS 02 Supply No. 1 FM/FM* N/A M
GT 8196 T Delta Temp, LCG Hp0 In/Out No. 1 FM/FM#* N/A M
GT 8200 EVCS No. 2 Sync FM/FM¥* N/A M
GT 8201 V Volt, EVCS No. 2 Calib O Pect FM/FM* N/A M
GT 8202 V Volt, EVCS No. 2 Calib 100 Pct FM/FM* N/A M
GT 8210 P Press, PLSS No. 2 Feed Hp0 FM/FM*  N/A M
GT 8224 J Volt, PLSS No. 2 EKG FM/FM* N/A M
GT 8240 C Curr, PLSS No. 2 Battery FM/FM#* N/A M
GT 8241 V Volt, PLSS No. 2 Battery FM/FM#* N/A M
GT 8254 T Temp, LCG No. 2 H,0 Inlet FM/FM*  N/A M
GT 8268 T Press, PGA No. 2 FM/FM* N/A M
GT 8270 T Temp, PLSS No. 2 Subl 02 Outlet FM/FM¥* N/A M
GT 8275 P PLSS 002 PP No. 2 FM/FM#* N/A M
GT 8282 P Press, PLSS No. 2 Op FM/FM* N/A M
GT 8296 T Delta Temp, LCG No. 2 HpO In/Out FM/FM* N/A M
GT 9991 U EMU T™ Outputs FM/FM* N/A M

#Measurements GT 8100 through GT 8296 T are all parts of measurement
GT 9991 U. 104



2)

3)

L)

Astronaut Logs or Voice Records: (M)
The crew will provide data on the adequacy of hardware and
procedures, and the time required to perform the egress from
the IM, the lunar surface EVA operations and the ingress to
the IM. Records may be obtained from postflight debriefings,
from voice records recorded by MSFN, DSEA or DSE, or from
written logs.
Photographs: (HD)
a) Sequence camera coverage through the IM window of:

(1) A crew member descending to the lunar surface.

(2) A crew member walking on the lunar surface.

(3) A crew member performing lunar surface EVA operations.

(k) A crew member ascending the IM ladder.

b) Still camera coverage of an astronaut performing lunar
surface EVA operations.

Television: (HD)

Ground recorded television signals of:

e) A crew member descending to the lunar surface.

b) A crew member walking on the lunar surface.

¢) A crew member performing lunar surface EVA operations.

d) A crew member ascending the IM ladder and ingressing into
the IM.
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B. LUNAR SURFACE EVA OPERATIONS

Background and Justification

The capability to egress from the LM, descend the ladder and return
to the IM cabin has been demonstrated by astronauts in pressurized extra-
vehicular mobility units (EMU) while working under the one-g condition
of the earth. The capability to egress from the IM and return was
demonstrated during Apollo 9 by an astronaut in a pressurized EMU while
in the zero-g environment of space. To perform all the tasks associated
with exploring and gathering data on the lunar surface, the astronauts
are required to leave the IM, descend to the lunar surface, walk about,
use their hands and fingers, and return to the LM cabin. This objective
will provide the data necessary to determine how long various tasks take
and what tasks the astronauts can reasonably be expected to perform
while working in the lunar surface EVA environment.

Previous Flight Objectives

ObJective
Number Title Mission
20.35 Extravehicular Activity 9
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Purpose

EMU LUNAR SURFACE OPERATIONS

Perform lunar surface operations with the EMU.

The purposes are to demonstrate extravehicular mobility unit (EMU)

performence on the lunar surface and to demonstrate satisfactory operation

of the EVA-IM-MSFN communications relay links.

The functional test objectives are as follows:

FTO 1)

FTO 2)

FTO 3)

Demonstrate the capability of the EMU to provide a habitable
environment.

Demonstrate the capability of the EMU to provide sufficient
mobility, dexterity and comfort to allow the crew to egress/
ingress the IM and perform useful work on the lunar surface.

Demonstrate satisfactory operation of the EVA-IM-MSFN two-way
voice relay, EVA-LM-MSFN one-way relay of EMU and biomedical
data from two EVA crewmen simultaneously and two-way voice
communications between the two EVA crewmen.

Test Conditions

FTO 1)

FTO 2)

FTO 3)

Crewmen donning, doffing and checking out the applicable
portions of the EMU (i.e., PLSS, EV visor, gloves and
boots) will be accomplished in accordance with the EVA
Procedures document.

EMU checkout will be performed prior to all extravehicular
activities on the lunar surface and will be conducted in
accordance with the EVA Procedures document.

PLSS shutdown will be accomplished in accordance with the
EVA Procedures document, The water will be drained into

a calibrated container from the PLSS sustaining the longest
duration EVA.

Crewmen egress to the lunar surface and ingress to the space=-
craft will be accomplished in accordance with the EVA Pro-
cedures document, Activities on the lunar surface will be

accomplished in accordance with the Lunar Surface Operations
Plan-

The EVA crewmen will communicate with MSFN via the EVA-IM~-MSFI
two~way voice relay.
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EMU and biomedical data from the two EVA crewmen will be simul-
taneously transmitted to MSFN via the EVA-IM-MSFN one-way relay.

Two-way voice communications will be performed between the
two EVA crewmen.

Success Criteria

FTO 1)

FTO 2)

FTO 3)

The EMU shall provide a habitable environment for the extra-
vehicular crewmen on the lunar surface.

Sufficient data shall be obtained to evaluate the performance
of the PLSS and to determine the consumables required to
perform the EVA.

The luner surface excursion will be accomplished and completed
withing the PLSS consumables budget and time allowed. The EMU
shall provide sufficient mobility, dexterity and comfort to
allow the crew to egress/ingress the LM.

Sufficient data shall be obtained to determine that the
EVA-IM-MSFN two-way voice relay link was satisfactory.

Sufficient data shall be obtained to determine that the
EVA-IM-MSFN one-way relay link contained acceptable EMU and
biomedical data.

Sufficient data shall be obtained to determine that the two-
way voice communications between the two EVA crewmen were
satisfactory.

Evaluation

FTO 1)

FTO 2)

FT0 3)

The adequacy of the EMU to provide a habitable environment
will be assessed. (Astronaut records, Flight Director's
Post-Mission Report and GT 9991 U) The quantity of water
used during EVA will be determined. (Astronaut records)

Mobllity, dexterity and comfort of the crew will be assessed.
(Astronaut records)

The adequacy of the EMU communications (including relay links)
will be assessed. (Astronaut records, MSFN voice recording
and GT 9991 U)
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Data Requirements

1) Telemetry Measurements:

Measurement
Number Description ™ Mode Priority
GT 8100 EVCS No. 1 Sync FM/FM* N/A M
GT 8101 V Volt, EVCS No. 1 Calib 0 Pct FM/FM* N/A M
GT 8102 V Volt, EVCS No. 1 Calib 100 Pct FM/FM*  N/A M
GT 8110 P Press, PLSS Feed No. 1 Ho0 FM/FM* N/A M
GT 8124 J Electrocardiogram No. 1 FM/FM* N/A M
GT 8140 C PLSS Batt Current No. 1 FM/FM* N/A M
GT 81k1 V Volt, PLSS No. 1 Battery FM/FM* N/A M
GT 8154 T Temp, LCG Ho0 Inlet No. 1 FM/FM* N/A M
GT 8168 P Press, PGA 0o No. 1 FM/FM* N/A M
GT 8170 T Temp, PLSS No. 1 Subl 0o Outlet FM/FM* N/A M
GT 8175 P PLSS COp PP No. 1 FM/FM¥ N/A M
GT 8182 P Press, PLSS 0o Supply No. 1 FM/FM* N/A M
GT 8196 T Delta Temp, LCG Hpo0 In/Out No. 1 FM/FM* N/A M
GT 8200 EVCS No. 2 Sync FM/FM#* N/A M
GT 8201 V Volt, EVCS No. 2 Calib O Pct FM/FM* N/A M
GT 8202 V Volt, EVCS No. 2 Calib 100 Pct FM/FM* N/A M
GT 8210 P Press, PLSS No. 2 Feed Ho0 FM/FM# N/A M
GT 8224 J Volt, PLSS No. 2 EKG FM/FM*  N/A M
GT 8240 C Curr, PLSS No. 2 Battery FM/FM* N/A M
GT 8241 V Volt, PLSS No. 2 Battery FM/FM*  N/A M
GT 8254 T Temp, LCG No. 2 Ho0 Inlet FM/FM*¥ N/A M
GT 8268 P Press, PGA No. 2 , FM/FM* N/A M
GT 8270 T Temp, PLSS No. 2 Subl Op Outlet FM/FM* N/A M
GT 8275 P PLSS CO2 PP No. 2 FM/FM* N/A M
GT 8282 p Press, PLSS No. 2 0p FM/FM* N/A M
GT 8296 T Delta Temp, LCG No. 2 Hp0 In/Out FM/FM*  N/A M
GT 9991 U EMU ™M Outputs FM/FM* N/A M

*Measurements GT 8100 through GT 8296 are all parts of measurement
GT 9991 U.

2) Astronaut Logs or Voice Records:

a) The crew will notify MSFN of the initial and final positions
of the PLSS water diverter valve, primary oxygen shutoff
valve, and water shutoff/relief valve each time they are
changed. (M)

b) The crew will notify MSFN whenever the following PLSS
remote control unit status indicators and audible warning
tone come on. (M)

1) High 0o -flowrate

2) Low vent flow 109



3) Low feed water pressure
4) PGA pressure low

¢) The crew will record EMU radiation dosimeter readings just
prior to and after completion of the extravehicular
activities. (M)

d) The crew will notify MSFN whenever the following occur. (HD)
1) Noxious odors, if aay
2) Condensation, if any, on the visor assembly

e) The crew will comment on the adequacy of procedures and
difficulties encountered during donning and doffing EMU

equipment; i.e., PLSS, EV visor, gloves and boots. (HD)

f) The crew will comment on time required and adequacy of
the EMU checkout procedures. (HD)

g) The crew will comment at least one time on the adequacy
of EMU thermal environment when walking from & sunlit area
to shadow and vice versa. (M)

h) The crew will comment on their estimated energy expenditure
and comfort as compared to their simulation experience.
(HD)

i) The LM crew will comment on voice quality for EVA-EVA
and EVA-IM-MSFN communications. (M)

J) The IM crew will record the quantity of water
drained from the PLSS at the end of the EVA period.

3) Flight Director's Post-Mission Report to include the GET
corresponding to the crew supplied data as listed in Data
Requirements items 2) a), 2) b) and 2) d). (M)

4) MSFN recording of EVA-LM-MSFN conference voice. (M)
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cC. EMU LUNAR SURFACE OPERATIONS

Background and Justification

This objective is essential on the mission since the success of the
lunar surface operations is dependent on the capability of the extra-
vehicular mobility unit to provide the astronauts a habitable environment.

Previous space suits have been designed to act primarily as a backup
to the spacecraft cabin pressurization system. ©Should the cabin become
decompressed, the space suit protects the astronaut during reentry. A
space suit which will permit lunar exploration must provide the crewman

with a pressurized, ventilated environment and a self-contained, portable

system, providing life support capabilities to accommodate the character-
istics of the lunar environment. It must also provide sufficient mobility,
dexterity and comfort to allow the crew to egress/ingress from the space=-
craft and perform useful work on the lunar surface.

The major concern of the IMU is the heat loads that will be handled
by the portable life support system (PLSS) which involve the removal of
metabolic and equipment heat generated within the space suit system plus
removal of thermal inputs from the lunar environment. Tests show that a
man in a pressurized suit generates 500 to 1000 BTU/hr of heat at low work
levels and 1500 to 2000 BTU/hr when walking and workinghin a moderate
manner. A fully charged PLSS can assimilate an average output of 1600
BTU/hr for three hours with peak rates of 2000 BTU/hr for fifteen minutes.
In addition to the heat load generated within the space suit, there are
thermal inputs from the lunar environment. Although there are a number

of thermal sources, the following are considered in most analyses to
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present the most severe situations: direct solar, lunar emitted, lunar
reflected, crater emitted and crater reflected. Of thermal energy emitted
or reflected from these sources a certain asmount is conducted through the
garment to the man. An analysis indicates that, during the lunar day, the
suit surface temperature will reach 2§QFF with a corresponding thermal
input into the suit of TBD BTU/hr. On the lunar night side, or in shadows,
the skin temperature of the suit will stabilize at plus TBD°F with an
outboard heat leak from the suit of TBD BIU/hr. The suit designated for
this mission (i.e., ATL) has been designed to withstand suit surface
temperatures that would be encountered on the lunar surface. The portable
. life support system has also been designed to handle an additional 250
BTU/hr heat leak inward and 350 BTU/hr heat leak out of the sui£ over and
above the anticipated crewman's metabolic rate.

Reliability and performance testing of assemblies, materials and
components of the EMU under extreme environment and operational con-
ditions has been conducted; i.e., hard vacuum, extreme temperature, cycling,
fatigue, etc., in order to validate suit reliability and performance.

Apollo 9 included a test objective to evaluate the EMU per-
formance in extravehicular, zero-g earth orbit environment. Although
that mission provided the only flight experience gained using the EMU
as an independent life support source prior to its commitment on the
lunar landing mission, it did not provide the combination of influencing
elements (i.e., one sixth-g and thermal vacuum) that will be encountered

on the lunar surface.
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Data obtained by this objective will resolve physiological and thermal
unknowns while performing lunar surface activities in sunlight and shadows.
In addition, data will verify procedures, timelines and consumables pre-
dicted from analyses, ground simulations and flight tests.

Previous Flight Objectives

ObJjective
Number Title Mission
20.35 Extravehicular Activity Apollo 9
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D.

Purpose

LANDING EFFECTS ON LM

Obtain data on the landing effects on the LM.

The purpose is to assess the performance of the IM under the imposed

landing conditions.

The functional test objectives are as follows:

FTO 1)

FTO 2)

FTO 3)

FTO L)

Determine the IM landing gear performance under the imposed
landing conditions.

Determine the effects on the LM structure and components
under the imposed landing conditions.

Determine the extent and probable cause of any descent engine
skirt damage and skirt ground clearance after lunar landing.

Determine the effects on the LM structure and components
caused by RCS plume impingement during lunar landing.

Test Conditions

FTO 1
FTO 2

The IM will land on the lunar surface. Lunar surface operations
will include obtaining data by crew observations and photographs.

Success Criteria

FTO 1)

FTO 2)

FTO 3)

FTO L)

Sufficient data shall be obtained to determine the LM landing
gear performance under the imposed landing conditions.

Sufficient data shall be obtained to determine the effects on
the IM structure and components caused by landing loads and by
interaction of the DPS plume with the lunar surface.

Sufficient data shall be obtained to determine the descent
engine skirt ground clearance after lunar landing and the
extent and probable cause of any skirt damage.

Sufficient data shall be obtained to determine the effects

on the IM structure and components caused by RCS plume
impingement during lunar landing.
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Evaluation

FTO 1)

FTO 2)

FTO 3)

FTO 4)

Landing gear stroking will be determined. (Astronaut records
and photographs)

Landing gear stroking will be correlated with any LM structural
damage, lunar surface slope, crew reaction and LM touchdown
conditions. Foot pad-soil interaction will be determined from
photographs. The touchdown conditions will be determined from
lunar approach trajectory data, descent engine and RCS thrust
and vehicle inertia properties. Surface slope will be deter-
mined by observations and IM attitude referenced to landing gear
stroking and foot pad penetration. (Astronaut records; photo-
graphs; IM mass, center of gravity and mass moment of inertia;
GG 0001 X, GG 2112 V, GG 2113V, GG 21k2 Vv, GG 2143 V, GG 2172 V,
GG 2173 V, GH 1313 V, GH 1314 V, GH 1418 V through GH 1433 V,
GH 1461 V through GH 1463 V, GQ 6510 P and GQ 6806 H)

The existance of any IM structure and component damage caused
by landing loads and the interaction of the DPS plume with the
lunar surface will be determined through observations and
photographs. (Astronaut records and photographs) ‘

The telemetry data will be used to correlate IM attitude, tra-
Jectory data and DPS engine operation with the effects of plume
impingement. (GG 0001 X, GG 2122 V, GG 2113 V, GG 2142 Vv,

GG 2143 V. GG 2172 V, GG 2173 V, GH 1313 V, GH 1314 VvV, GH 1L6é1 V,
GH 1462 V, GH 1463 V, GQ 6510 P and GQ 6806 H)

Final descent engine skirt ground clearance will be determined.
(Astronaut records and photographs) The extent and probable cause
during landing will be determined. (Astronaut records, photo-
graphs, GQ 6510 P and GQ 6806 H)

The effects of RCS plume impingement will be determined.
(Astronaut records and photographs)

RCS plume effects will be correlated with RCS use during landing.
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Data Requirements

1) Telemetry Measurements:

Measurement
Number Description
GG 0001 X PGNS Downlink Data (To T™)
GG 2112 V Volt, IG 1X Res Output, Sin
GG 2113 V Volt, IG 1X Res Qutput, Cos
GG 21k2 V Volt, MG 1X Res Output, Sin
GG 2143 V Volt, MG 1X Res Output, Cos
GG 2172 V Volt, OG 1X Res Output, Sin
GG 2173 V Volt, OG 1X Res Output, Cos
GH 1313 V Volt, Pitch GDA Position (Ret/Ext)
GH 131h Vv Volt, Roll GDA Position (Ext/Ret)
GH 1418 Vv Volt, Jet No. LU Driver Output, 28V
GH 1419 V Volt, Jet No. 4D Driver Output, 28V
GH 1420 V Volt, Jet No. 4F Driver Output, 28V
GH 1k21 Vv Volt, Jet No. 48 Driver Output, 28V
GH 1k2o2 Vv Volt, Jet No. 3U Driver Output, 28V
GH 1423 V Volt, Jet No. 3D Driver Output, 28V
GH 1koh v Volt, Jet No. 3F Driver Output, 28V
GH 1k25 V Volt, Jet No. 3S Driver Output, o8V
GH 1426 V Volt, Jet No. 2U Driver Output, 28V
GH 1k27 V Volt, Jet No. 2D Driver Output, 28v
GH 1428 V Volt, Jet No. 2F Driver Output, 28V
GH 1429 V Volt, Jet No. 2S Driver Output, 28V
GH 1430 V Volt, Jet No. 1U Driver Output, 28v
GH 1431 vV Volt, Jet No. 1D Driver Output, 28V
GH 1432 V Volt, Jet No. 1F Driver Output, 28V
GH 1433 V Volt, Jet No. 1S Driver Output, 28V
GH 1461 V Volt, Yaw RG Signal (18 KC)
GH 1Lk62 V Volt, Pitch RG Signal (.8 KC)
GH 1463 V Volt, Roll RG Signal (18 kC)
GQ 6510 P Press, Thrust Chamber
GQ 6806 H Position, Variable Inj Actuator

#Required in high bit rate format.
##0ne megsurement is mandatory, the other is highly desirable.

™

PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM

PCM

PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCM
PCcM
PCM
PCM

Mode

Priority

1

%
o
%
%
D%
o
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Telemetry measurements GH 1L18 V through GH 1433 V are desired
during the entire landing operation.
are required only for the period immediately prior to touchdown
until the LM comes to rest.
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2) Astronaut Logs or Voice Records: (M)

a) Comments on any lunar dust observed during the final approach,
the severity of the landing and vehicle stability after touch-
down.

b) Comments on any IM surface or component damage to include
any visible discoloration or lunar soil accumulation.

¢c) Comments on observations of slope and roughness of the land-
ing terrain.

d) Comments describing any descent engine skirt damage and an
estimate of any skirt ground clearance.

e) 1If for any reason the landing gear strut assembly photographs
cannot be obtained, an estimate of the amount of stroking of
each primary and secondary strut assembly will be made.

f) Comments on LM foot pad-lunar soil interactions to include
estimates of the amount of penetration, soil displacement
and foot pad skidding, if any.

3) Photographs:

a) Photographs of the landing gear to show the stroking of the
primary and secondary strut assemblies. One photograph is
required for each of the eight secondary strut assemblies’
and the adjoining primary strut assembly. (The line of
sight from the camera should be approximately perpendicular
to the plane containing the strut assembly.) Each field
of view should be as small as possible but should include
all of the secondary strut assembly and all of the primary
strut assembly at and below the attachment of the secondary
assembly. In addition, these members must be photographed
prior to the mission. (M)

b) Photographs of the IM exterior showing any structural
damage. (M)

¢) Photographs of each landing gear assembly along the Z axis
and the Y axis. (HD) '

d) Photographs of the descent engine skirt. (HD)

e) Photographs of the IM base heat shield before earth launch
and after lunar landing. (HD)
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4)

f) Photographs of the LM exterior before earth launch and after
lunar landing (i.e., structure, antenna, RCS jets, windows
and foot pads). (HD)

g) Photographs of the soil accumulation, if any, on the IM. (HD)

h) Photographs of each IM foot pad and surrounding lunar soil
exhibiting evidence of LM foot pad-lunar soil interaction.
(HD)

IM mass, center of gravity and mass moment of inertias at

touchdown as determined from preflight measurement and con-
sumeble usage. (M)
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D. LANDING EFFECTS ON IM

Background and Justification

The data gathered in support of this objective, together with IM
landing dynamic analyses and ground tests results, will allow assessment
of the LM lunar landing performance.

Landing dynamic analyses have been conducted and are reported in GAEC
report LED-520-17, "Landing Dynamics of Lunar Module (Performance Charac-
teristics)", 15 June 1967. A ground drop test program of one-sixth scale
LM model has been conducted and is discussed in GAEC report LED~520-12,
"Landing Dynamics of the Lunar Excursion Module (1/6 Scale Model 3 Test
Analysis Correlation)", 16 May 1966. Full-scale landing gear assembly
tests are reported in GAEC report LTR-904-14009, "Results of the IM 167
Inch Semi-Tread (10-7-L4) Landing Gear Assembly Drop Test Program',

12 October 1967. DPS nozzle skirt crushing tests are being accomplished at
GAEC in accordance with LM test plan document LTP 901-12001, "Plan for Fire
until Touchdown of IM Descent Engine", 5 December 1968.

Pressures and temperatures imposed by the engine plume may adversely
affect the base heat shield structure and may cause adverse lunar surface
erosion. Surface fragments could cause damage to the LM shielding and
cabin pressure shell and dust may obscure astronaut visibility during
landing.

Apollo 9 included an objective covering the IM landing gear deployment

and thermal effects of the DPS operation on the deployed landing gear.

The data are currently being evaluated.
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Previous Flight Objectives

Objective
Number Title Mission
17.9 Landing Gear Deployment/Thermal 9
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E. LUNAR SURFACE CHARACTERISTICS

Obtain data on the characteristics and mechanical behavior of
the lunar surface.

Purpose
The purpose is to determine the mechanical properties of the lunar
surface material and the effects of the IM landing on the lunar surface.

The functional test objectives are as follows:

FTO 1) Obtain data on the mechanical behavior and terrain character-
istics of the lunar surface.

FTO 2) Determine the lunar soil erosion caused by DPS plume impinge-
ment.

FTO 3) Obtain data on the effect, if any, of DPS venting on the lunar
surface.

Test Conditions

FTO 1) The IM will land on the lunar surface. Lunar surface operations
FTO 2) will include obtaining returned lunar samples, a record of
FTO 3) crew observations and photographs.

Success Criteria

FTO 1) Data shall be obtained on the mechanical behavior and terrain
characteristics of the lunar surface including LM foot pad-
lunar soil interactions, lunar surface texture, consistency,
compressibility, cohesiveness, adhesiveness, density and color.

FTO 2) Sufficient data shall be obrained to determine lunar soil
erosion caused by DPS plume impingement.

FTO 3) Data shall be obrained to determine what effect, if any, DPS
venting had on the lunar surface.

Evaluation
FTO 1) The mechanical behavior and terrain characteristics of the

lunar surface will be assessed through analyses of the IM foot
pad-lunar soil interactions, soil mechanics data obtained during
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Fva and from studies of the returned lunar surface samples.

The Investigator Team will boserve the behavior of the soil
samples returned to earth in the LRL. The team will debrief the
astronauts using questions based on the results of examination
of the returned data. (Astronaut records, photographs, video
tapes and soil mechanics data)

FTO 2) Lunar soil erosion will be determined. (Astronaut records,
photographs and soil mechanics data)

The effects of plume impingement will be correlated with IM
attitude and DPS engine operation for the landing phase.
(Astronaut records, photographs, GG 0001 X, GG 2112 V,

GG 2113 V, GG 2142 V, GG 2143 V, GG 2172 V, GG 2173 V,

GH 1313 V, GH 131k V, GH 1461 V through GH 1463 V, GQ 6510 P
and GQ 6806 H)

FTO 3) The effects, if any, of DPS venting will be assessed and
correlated with the helium tank pressure, and the pressure,
temperature and volume of the ullage gases in the propellant
tanks. (Astronaut records, photographs, GQ 3435 P, GQ 3603 Q,
GQ 360k Q, GQ 3611 P, GQ 3718 T, GQ 3719 T GQ 4103 Q,

GQ Llok Q, GQ L4111 P, GQ 4218 T and GQ 4219 T)

Data Requirements

1) Telemetry Measurements:

Measurement
Number Description ™ Mode. Priority
GG 0001 X PGNS Down Link Data (To TM) PCM 1 HD
GG 2112 V Volt, IG 1X Res Output, Sin PCM 2 HD
GG 2113 V Volt, IG 1X Res Output, Cos PCM 2 HD
GG 21k2 v Volt, MG 1X Res Output, Sin PCM 2 HD
GG 2143 V Volt, MG 1X Res Output, Cos PCM 2 HD
GG 2172 V Volt, OG 1X Res Output, Sin PCM 2 HD
GG 2173 V Volt, OG 1X Res Output, Cos PCM 2 HD
GH 1313 V Volt, Pitch GDA Position (Ret/Ext) PCM 2 HD
GH 1314 Vv Volt, Roll GDA Position (Ext/Ret) PCM 2 HD
GH 1461 V Volt, Yaw RG Signal (.8 KC) PCM 2 HD
GH 1462 V Volt, Pitch RG Signal (.8 KC) PCM 2 HD
GH 1463 V Volt, Roll RG Signal (.8 KC) PCM 2 HD
GQ 3435 P Press, Super/Crit He Supply Tank PCM 2 HD
GQ 3603 Q Quantity, Fuel Tank No. 1 PCM 2 HD
GQ 3604 @ Quantity, Fuel Tank No. 2 PCM 2 HD
GQ 3611 P Press, Engine Interface Fuel PCM 2 HD
GQ 3718 T Temp, Fuel Tank No. 1 Fuel Bulk PCM 1 HD
GQ 3719 T Temp, Fuel Tank No. 2 Fuel Bulk PCM 1 HD
GQ L4103 Q Quantity, Ox Tank No. 1 PCM 2 HD
GQ Liok Q Quantity, Ox Tank No. 2 PCM 2 HD
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Measuremen
Number

GQ k111 P
GQ Loi8 T
cQ koi1g T
GQ 6510 P
GQ 6806 H

t

Description ™ Mode Priority
Press, Engine Interface Ox PCM 2 HD
Temp, Ox Tank No. 1 Ox Bulk PCM 2 HD
Temp, Ox Tank No. 2 Ox Bulk PCM 2 HD
Press, Thrust Chanber PCM 2 HD
Position, Variable Inj Actuator PCM 2 HD

Telemetry data are desired immediately prior to touchdown through
the zeroing of the attitude measurements. Data are also desired
during the period of DPS venting.

Astronaut Logs or Voice Records:

a)

b)

c)

f)

Comments on LM foot pad-lunar soil interactions to include
estimates of the amount of penetration, soil displacement
and foot pad skidding, if any. (M)

Comments describing the interaction between astronaut
boots and lunar surface while walking. (M)

Comments on slope and roughness characteristics of the landing
terrain to include descriptions of craters, depressions,
embankments or other obstacles. The comments are to be

made relative to the differences between the actual terrain
characteristics and those characteristics expected as a

result of crew training. The comments are also to include
estimates of the ease of foot traverses on the lunar surface
and traverses by use of various types of vehicles. (M)

Comments on the color and texture of both undisturbed and
mechanically disturbed areas of the lunar surface. (M)

Comments on lunar scil conditions adjacent to DPS vents to
include any discoloration. (M)

Comments describing the lunar surface penetration by the
Solar Wind Composition staff and core sample tool under
their own weight and the estimated force necessary to push
them into the soil. (Mandatory for either the staff or
the sample tool; highly desirable for the remaining item)

Comments on lunar soil erosion as caused by the DPS plume
impingement during landing. (M)

Record that the vent valves were opened as indicated by
the following: (M)

GQ 3500 X Fuel Vent, Sol Valve Open; from Flag No 5 on
Panel No 8,

GQ 14000 X Oxid Vent, Sol Valve Open; from Flag No 6 on
Panel No 8. 123



)

k)

Comments on soil behavior (i.e., texture, consistency and
adhesiveness) during collection of samples defined in
Bulk Sample Collection objective. (M)

Comments on soil behavior (i.e., texture, consistency and
adhesiveness) during collection of samples defined in
Documented Sample Collection objective. (HD)

Estimate of volume of fine grained fragmental material
placed in at least one of the pre-numbered bags defined in
the Documented Sample Collection objective. (HD)

Photographs:

a)

b)

c)

Photographs of the lunar surface showing DPS plume impinge-~
ment erosive effects. (M)

Photographs of each LM foot pad and surrounding lunar soil
exhibiting evidence of IM foot pad-lunar soil interaction.

(M)

Photographs of the lunar surface adjacent to DPS vents if
soil discoloration is observed. (M)

Photographs of an astronaut foot print showing interaction
between astronaut boots and lunar surface. (M)

Photographs of the Solar Wind Composition Experiment staff
and core sampling tool after being inserted to their
maximum depth as penetrometers. (HD)

Photographs of natural slopes, crater walls and embankments
in the vicinity of the landing site. (M)

Photographs from the CSM of the lunar surface surrounding
the IM showing possible interaction of the DPS and lunar
surface. (HD)

Photograph of a representative depression caused by use of
the scoop in collecting fine grained fragmental material

for the Bulk Sample Collection or Documented Sample Collection

objectives. (M)

S0il mechanics data '‘as derived from the returned contingency,
bulk and documented samples. (HD)
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E. LUNAR SURFACE CHARACTERISTICS

Background and Justification

Data on the IM interaction and the astronaut interaction with the lunar
soil will aid greatly in defining the behavior of the lunar surface at the
landing site. The results of each facet of this objective have been pre-
dicted in advance, based on the information from the Lunar Orbiter and
Surveyor series. Thus this investigation is a necessary test of the present
prediction techniques.

The lunar surface soil mechanics investigation will provide data needed
for planning future lunar surface missions. It will also aid in gaining a
better scientific understanding of the nature and mode of deposition of the
materials and the mechanisms and processes active in producing the present
morphology and consistency of the lunar surface.

Anticipated lunar soil erosion resulting from IM DPS impingement on
the lunar surface is presented in TRW Report 05952~H210-00, "An Investiga-
tion of Soil Erosion During the IM Lunar Landing', May 1968 and TRW Report
05952-H415-R0-00, "IM Soil Erosion Studies Final Report", 31 January 1968.
These reports are based on various Surveyor spacecraft data and vaccum
tests. They indicate that soil erosion will not begin until the IM is
about 10 feet above the lunar surface and that it will not be extensive.

DPS venting is a source of lunar surface contamination and must be
evaluated. The escaping gases could cause discoloration of the lunar soil
in a manner which may be distinguished from the disturbance pattern caused

by landing.
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The data from this objective will aid greatly in defining the lunar
surface consistency at the landing site. These data will not only aid in
planning future lunar landings but will be vital in the development of
lunar exploration techniques and equipment.

Previous Flight Objectives

Objective
Number Title Mission
None
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F. BULK SAMPLE COLLECTION

Collect samples of lunar material.

Purpose

The purpose is to collect approximately 30 pounds of representative
lunar material during the lunar surface EVA.
The functional test objectives are as follows:

FTO 1) Collect individual rock samples and fine grained fragmental
material.

FTO 2) Photograph the immediate area from which the samples are
collected.

Test Conditions

FTO 1) Several samples of rock fragments with varied testure or
mineralogy will be collected and the remainder of the sample
collection will be completed with loose materials representa-
tive of the landing area. Approximately one-third of the
30 pounds will be fragmentary with the remaining two-thirds
loose material. The container will be weighed to assure that
sufficient material was gathered. Upon completion of the
sample gathering, samples will be sealed in the sample return
container and prepared for transfer to the IM.

FTO 2) Photographs of the immediate sample gathering area will be
obtained. The distance from the IM to the sample collection
area will be as defined in the Lunar Surface Operations
Plan.

Success Criteria

FTO 1) Several samples of rock fragments and loose materials will be
collected and delivered to the IRL. )

FTO 2) Photographs of the sample area will be obtained and delivered
to the LRL and to the appropriate Principal Investigators.

Evaluation

FTO 1) Postflight data evaluation will include evaluation of photo-

FTO 2) graphs and analysis of the samples in the LRL and by the indi-
vidual Principal Investigators in their laboratories. (Astronaut
records, photographs and samples)
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Data Requirements

1) Astronaut Logs or Voice Records: (M)

a) Location of area in relation to the LM where samples
were obtained.

b) Lunar surface observations.
2) Photographs: (M)
Photographs of lunar surface sample areas,
. 3) Lunar Surface Samples: (M)

a) Samples of rock fragments with varied texture or
mineralogy.

b) Samples of loose material representative of the landing
site.
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F. BULK SAMPLE COLLECTION

Background and Justification

Samples collected during the lunar surface traverses of the Documented
Sample Collection will be documented with photographs and verbal descriptions.
Sample collecting and cataloging for the Documented Sample Collection
will require considerable time and may not be completed. The lunar material
samples, therefore, should be collected early in the EVA period to assure
the return of a considerable sample of material in any contingency situation.

Previous Flight Objectives

Objective
Number Title Mission

None
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G. LANDED LM LOCATION

Determine the position of the IM on the lunar surface.

Purpose
The purpose is to establish the location of the IM on the lunar
surface (in both real time and post mission) in order to evaluate the
various methods of determining its location, and to enhance the value
of the scientific experiments and returned samples. The data collected
in support of this objective will be used postflight in‘conjunction with
on board guidance system computation of position and computation of IM
position using MSFN tracking data.
The functional test objectives are as follows:
FTO 1) Using data obtained by the LM crewmen during descent and
lunar surface stay, determine the location of the landed

IM for post mission analysis.

FTO 2) Using data obtained by the CSM crewman, determine the
location of the landed IM for post mission analysis.

FTO 3) Using data from both the IM and CSM crew and from MSFN,
determine the capability of locating the landed IM in real
time.

Test Conditions

FTO 1) During descent the crew will observe the lunar surface and
verbally annotate location and identity of features. After land-
ing the LM crew will visually observe lunar surface features
surrounding the landing site, correlate these features with
photomaps and mark the location of the landed IM with respect
to them.

Photographs will be taken through the LM window during descent
and after touchdown for the purpose of correlating the landing
site location with prominent terrain features. In addition,
photographs will be taken for the same purpose during EVA.

All photographs will be accomplished as defined by the Photo-
graphic and Television Operations Plan.
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At least two sets of LM IMU alignments will be conducted in
accordance with procedure "PGNCS Lunar Surface Align Program
(P5T7)" of LM Apollo Operations Handbook LMAT90-3-LM5.

The CSM will be tracked during at least one pass by the RR in
accordance with procedure "Lunar Surface Navigation Program
(P22)" of IM Apollo Operations Handbook LMAT90-3-IMS5.

It is highly desirable that TV coverage of prominent terrain
features be provided from the lunar surface.

FTO 2) An attempt will be made to track the landed IM from the CSM
during at least two orbital passes in accordance with pro-
cedure "Orbital Navigation (P22)" of CSM Apollo Operations
Handbook SM2A-03-SC107-(2). 1In addition, it is highly desirable
that one mark be obtained on a landmark near the landed IM
during each of the above tracking periods.

If the landed IM cannot be discerned from the CSM, then some
known landmark in the vicinity of the assumed landing site
will be tracked using the same procedure described above.

An attempt will be made to obtain photographs of the landed
IM (or its shadow) and surrounding lunar features. The data
should include a saequence of TOmm photographs that will
provide the best possible resolution as defined by the Photo-
graphic Operations Plan. This sequence should consist of
approximately five photographs taken with the camera optical
axis aligned with the spacecraft X axis, and with the camera
bracket mounted, and cycling from the intervalometer. The

CM pilot should sight on the assumed landing area through the
COAS and rotate the spacecraft so that the X axis remains
pointed at the same surface area. This sequence should be
initiated one minute prior to closest approach to the landing
area and stopped 30 seconds after passing over the site. This
can be carried out during the lunar stay period or after
rendezvous with the IM.

FTO 3) An attempt will be made to determine the landed IM location
in real time by obtaining IM crew comments on terrain features
during descent, crew descriptions of surface features after
landing, TV from the lunar surface, MSFN tracking data,
rendezvous radar data, CM crewman observations of the landed
IM, inertial system state vector data and IM IMU alignment
data using gravity vector and AOT star observations.
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Success Criteria

FTO 1)
FTO 2)

FTO 3)

Sufficient data shall be obtained to permit a postflight
determination of the location of the landed IM from each

of the independent data sources; i.e., visual observations,
IMU alignment data, RR data, CSM optical tracking data, MSFN
tracking data and inertial system state vector data.

The capability of locating the IM in real time shall be
determined.

Evaluation

FTO 1)

FTO 2)

The relative location of the landed LM (with respect to lunar
surface features) as indicated on the crew's photomaps will be
compared to that indicated by photographs and TV. It will
also be compared to the location computed from data obtained
during optical tracking of the IM by the CSM; i.e., the offset
mark. (Astronaut records, photographs, TV and CG 0001 V)

The location of the landed IM (latitude and longitude) will be
computed from data obtained during conduct of sequential IM
IMU alignments and compared to that computed from MSFN track-
ing data, RR tracking data, CSM optical tracking data and
inertial system state vector data. (MSFN tracking data, BET,
CG 0001 V and GG 0001 X)

The location of the landed IM {latitude, longitude and alti-
tude) will be computed from data obtained during tracking of
the CSM by the RR and compared to that computed from MSFN
tracking data, IMU alignment data, CSM optical tracking data
and inertial system state vector data. (MSFN tracking data,
IMU alignment data, BET, CG 0001 V and GG 0001 X)

The location of the landed IM (latitude, longitude and altitude)
as measured by the onboard inertial system will be compared

to that computed from MSFN tracking data, IMU alignment data,
CSM optical tracking data and RR tracking data. (MSFN tracking
data, IMU alignment data, BET, CG 0001 V and GG 0001 X)

The location of the landed IM (latitude, longitude and altitude)
will be computed from data obtained during tracking of the IM
by the CSM optics and compared to that computed from MSFN
tracking data, IMU alignment data and inertial system state
vector data. (MSFN tracking data, IMU alignment data, BET,

CG 0001 V and GG 0001 X)
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FTO 3) The location of the IM determined in real time will be compared
with the locations from other independent sources postflight.
This technique of locating the IM in real time will be evaluated
as to the accuracy of position and the usefulness of determining
the position in real time. The accuracy of the real time de-
termination of the LM location will be evaluated as to its
usefulness for increasing future mission scientific and
technological data return. (Astronaut records, MSFN tracking
data, TV from the lunar surface and GG 000l X)

Data Requirements

1) Telemetry Measurements:

Measurement
Number Description ™ Mode Priority
CG 0001 V Computer Digital Data L0 Bits PCMD+ 2 M
GG 0001 X PGNS Down Link Data (To TM) PCM 1l M

2) Astronaut Logs or Voice Records:

a) Lunar photomaps containing crew's estimate of the location
of the landed IM. (M)

b) Comments by IM crew regarding any difficulties encountered
in estimating the location of the IM with respect to lunar

surface features (visibility problems, range perception
problems, etc.). (HD)

c) Comments by CM crewman on location of landed LM with
" respect to prominent terrain features. (M)

d) Voice track regarding observations of surface features
during the descent phase. (M)

3) Trajectory Data: (M)

a) Best estimate of trajectory (BET) of the CSM during the
lunar surface phase.

b) Best estimate of trajectory (BET) of the LM from DOI
through touchdown.

c) MSFN tracking data of the IM from acquisition of signal
through touchdown.
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L)

5)

IMU Data: (HD)

Accumulated calibration data of the LM IMU.

Photographs:

a)

b)

c)

d)

e)

Photographs of the landing site and surrounding lunar sur-
face features teken through a IM window during descent. (M)

Photographs of the landing area obtained during previous
lunar missions. (HD)

High resolution photographs of the landing area taken
from the CSM. (M)

Photographs of the landing site and surrounding lunar
surface features taken through a IM window after landing. (M)

Photographs of the landing site and surrounding lunar sur-
face features taken during EVA. (M)

Television: (M)

TV of lunar surface as viewed from the IM

134



G- LANDED IM LOCATION

Background and Justification

During the conduct of lunar explorations, scientific experiments will
be emplaced on, and soil samples will be collected from the lunar surface.
The value of these samples will, in many cases, be dependent on how well
their position with respect to specific terrain features is known. The
location of the landed IM should be made with respect to local lunar sur-
face features and determined in both selenographic and selenocentric co-
ordinate systems.

It should be noted that a determination of the location of the. landed
IM will be made during the simulated countdown following touchdown on the
lunar surface. Various sources of data will be used including onboard
guidance, MSFN tracking and crew observations. This determination will
be an essential part of the nominal mission because it will provide infor-
mation necessary for supporting rendezvous.

The information on IM location required to support the determination
for rendezvous is of a different nature compared to the information
necessary to provide a detailed knowledge for post mission geological
sample assessment, or for that required to allow real time scientific support
in future missions. 1In addition, it is desired that supplementary data
be obtained (over and above the minimum required fo support rendezvous)
in order to provide a more thorough post mission evaluation of the various
methods used in determining the IM location. It is for these reasons, then,
that this Detailed Objective is written and why it appears in its present

position on the priority list.
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Previous Flight Objectives

Objective

Number Title Mission
None
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H. LUNAR ENVIRONMENT VISIBILITY

Obtain data on the effects of illumination and contrast
conditions on crew visual perception.

Purpose
The purpcses are to determine the adequacy of flight crew visibility
provisions for this mission, to assess visibility limitations for subsequent
lunar missions and to investigate specific visibility phenomena (e.g.,
color and contrast perception) in the lunar environment.
The functional test objectives are as follows:
FTO 1) Obtain data on the effectiveness of visual landing aids and
on the visibility of the lunar surface during the final approach

and landing phases of the LM descent.

FTO 2) Obtain data on the IM crew's ability to perform visual tasks
while on the lunar surface.

Test Conditions

FTO 1) During the final apprcach and landing phases, the IM crew will

comment on the landing site visibility, including extent of
- washout and visibility of landing site landmarks. Photographs

will be taken through the IM pilot's window by the data acqui-
sition camera (fixed to the IM) throughout the above phases,
using film with a densitometer strip. Comments will be made
on the effectiveness of the Landing Point Designator and on the
crew's ability to correlate terrain features seen during descent
to the maps and photographs used during training.

The crew will comment on amy visual phenomena during LM landing
which are significantly different from expectations as a result
of their training. Photographs of the phenomena will be taken
whenever possible.

FTO 2) While on the lunar surface, a IM crewman will view and take
still photographs of the terrain at various azimuths with
respect to the sun to include O degrees, 90 degrees and 180
degrees, and comment on his ability to see terrain features
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in these areas. An estimate will be made of the distance to
prominent terrain features within the field of view of the
above photographs. The crew will comment on the visibility
related aspects of performing the postlanding IM exterior
inspection, deploying the scientific experiments, collecting
samples and traversing the lunar surface. The crew will
comment on the ability to detect contrast in shadows. The
crew will also comment on any differences noted in color
perception under lunar lighting conditions during EVA as
compared to color perception on the earth.

The crew will comment on any visual phenomena during lunar
stay which are significantly different from their expectations
as & result of their training. Photographs of the phenomena
will be taken whenever possible.

Success Criteria

FTO 1)

FTO 2)

The IM crew's comments and the data acquisition camera photo-
graphs during lunar landing will be obtained.

The crew's comments on the visibility of the lunar terrain
as a function of the sun/viewing angle and on their ability
to perform visual tasks will be obtained. Still photographs
will be obtained of the terrain at various azimuths with
respect to the sun to include O degrees, 90 degrees and 180
degrees.

Evaluation

FTO 1)

FTO 2)

The IM crew comments, data acquisition camera photographs,

and IM attitude and position history during the final approach
and landing phases will be time-correlated. These data, with
the camera angle and the sun elevation angle, will be used to
determine the landing site appearance versus time for known
viewing and illumination angles. In this manner the visibility
limitations for subsequent lunar landing missions will be
assessed. It will also be determined that the related crew
visibility requirements were met. Crew comments on any signif-
jcant unexpected visual phenomena will be used to refine
simulations and other crew training. (Astronaut records, photo-
graphs, BET of IM and GG 0001 X)

Photographs of the lunar terrain and crew comments on terrain
visibility and on their ability to perform visual tasks while
on the lunar surface will be assessed. Crew estimates of

distance to identifiable terrain features will be compared to
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photomaps to assess the crew's ability to estimate distance
under the imposed conditions. Crew comments on any significant
unexpected visual phenomena will be used to refine simulations
and other crew training. (Astronaut records, photographs and
landed IM position data)

Data Requirements

1) Telemetry Measurements:
Measurement
Number Description ™ Mode Priority
GG 0001 X PGNS Downlink Data (To TM) PCM 1 M
2) Astronaut Logs or Voice Records:

a) IM crew comments on landing site visibility during final
approach and landing phases and on effectiveness of the
Landing Point Designator and landing site recognition
aids. (M)

b) GET at start of data acquisition camera photographs during
IM final approach. (M)

¢) IM crew comments on the visibility of the lunar terrain
as a function of the sun/viewing angle and on their ability
to perform visual tasks while on the lunar surface. (M)

d) IM crew comments on their color and contrast perception. (M)

e) LM crew comments on any significant unexpected visual
phenomena. (M)

f) IM crew estimate of distance to at least one prominent
terrain feature within the field of view of the photographs
in Data Reguirements item 3) b). (HD)

3) Photographs:

a) Data acquisition camera photographs of the landing site
from high gate to touchdown. (M)

b) Still photographs of the lunar terrain at various sun
azimuths to include O degrees, 90 degrees and 180 degrees.

(M)

¢) Photographs of any unexpected visual phenomena. (HD)
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L)

Trajectory Data: (M)

Best estimate of trajectory (BET) of IM during the final
approach and landing phases.

IM position on lunar surface as determined by objective
Landed IM Location. (HD)
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H. LUNAR ENVIRONMENT VISIBILITY

Background and Justification

Data were obtained during Apollo 8 on the visibility of the lunar
surface from the CSM while in lunar orbit. Photographs and television
coverage were provided during the translunar, lunar orbit and transearth
phases for operational and scientific purposes. In addition, the ability
to perform lunar landmark tracking in lunar orbit was accomplished.

Apollo Mission F will provide additional data on visibility of the
lunar surface from the CSM and IM in lunar orbit. Vehicle-to-vehicle
visibility data will also be obtained as the LM descends to and ascends
from an altitude of approximately 50,000 feet.

Apollo Mission G will demonstrate the adequacy of the procedures
and hardware developed to fulfill the visibility requirements for
altitudes below 50,000 feet, including IM landing and lunar stay. These
visibility requirements have influenced the choice of sun elevation and
IM azimuth during the final approach phase. They are reflected in the
design of the Landing Point Designator and in the choice of landing site
recognition aids.

Visual observations on the surface can answer many questions con-
cerning the effect of sun angle and Yiewing direction on visibility.

The ability to observe contrast in the lunar shadow is a significant
factor for future missions in performing surface traverses, for operating
equipment on the surface, for collecting geological samples and for
operating in shadowed areas. Visibility at the zero phase point is
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significant for many aspects of mission planning, including IM descent

and use of advanced mission mobility aids such as Lunar Flyer and Rover.
Color perception on the lunar surface can also affect geological identifica-
tion and exploration and may affect equipment design and/or operating
procedures for subsequent missions.

The ability to accomplish extended exploration on subsequent missions
will be affected by the accuracy of the estimated distance to lunar sur-
face features of inﬁerest. It is expected that crew estimates of distance
on the lunar surface will be difficult because of illumination conditions
and unfamiliarity with the environment. Studies to date show a decided
tendency to underestimate distance under these conditions. It is important
to know if these errors will exist and to obtain an estimate of the magni-
tude of these errors.

Previous Flight Objectives

Objective
Number Title Mission
20.111 Lunar Landmark Tracking 8
20.115 Lunar Mission Photography From 8
the CSM

20.86 Lunar Orbit Visibility F
20.91 Lunar Landing Site Determination F
20.121 Lunar Orbit Determination F
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Purpose

ASSESSMENT OF CONTAMINATION BY LUNAR MATERIAL

Demonstrate procedures and hardware used to prevent contamination
of the earth's biosphere.

The purposes are to determine the adequacy of the measures taken to

prevent back contamination of the earth's biosphere and to minimize con-

tamination of the crew and spacecraft.

The functional test objectives are as follows:

FTO 1)

FTO 2)

FTO 3)

Prevent contamination of the earth's biosphere by lunar or
lunar exposed material.

Minimize crew and CM contamination by lunar or lunar exposed
material.

Collect a sample of lunar surface material for quarantine
testing and exobiological investigations.

Test Conditions

FTO 1)
FTO 2)
FTO 3)

FTO 3)

The procedures used will be in accordance with the Lunar
Surface Operations Plan, the EVA Procedures document, pro-
cedures TBD of the CSM and LM Apollo Operations Handbooks,

and quarantine procedures established by the Manned Spacecraft
Center's Director of Medical Research and Operations. The
above procedures will include all contamination related
operations from the initial astronaut egress to the lunar
surface until the postflight crew and CM quarantine is
completed.

A sample of lunar material will be collected during the extra-
vehicular activities and returned to earth for use in performing
quarantine and exobiological investigations. The aseptic sample
or core sample collected in support of the Documented Sample
Collection objective will be the most acceptable for these
investigations. If neither of these samples is available,
alternate choices are the geologic samples or the contingency
sample (collected in support of the Documented Sample Collec~-
tion, the Bulk Sample Collection or the Contingency Sample
Collection objectives).
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Success Criteria

FTO 1)
FTO 2)
FTO 3)

All mandatory data listed under Data Requirements shall be
obtained. There shall be no indication of lunar material
found outside the Lunar Receiving Laboratory.

Evaluation

FTO 1)

FTO 2)

FTO 3)

The adequacy of procedures and hardware used to quarantine
and transfer the astronauts, medical personnel and CM to
the Lunar Receiving Laboratory will be determined. (Ground
support personnel comments)

The CM will be examined by procedures TBD to determine the
existence, if any, of lunar material other than the lunar
material in the sample return containers.

The astronauts will be examined by procedures TBD to determine
the existence, if any, of lunar material on their clothing
or body.

The adequacy of the procedures and hardware used to minimize
back contamination from the initial astronaut egress to the
lunar surface and during all subsequent operations through
crew and CM gquarantine will be determined. (Astronaut records
and Lunar Receiving Laboratory report)

The presence of any living organisms or other substance of
extraterrestrial origin which is harmful to life on earth

will be determined by an exobiological investigation. (Samples
obtained during EVA) '

Data Requirements

1)

2)

3)

Astronaut Logs or Voice Records: (M)
Crew comments on the adequacy of equipment (e.g., Biological
Isolation Garment, sample return containers, Mobile Quarantine

Facility and related equipment) and procedures used to prevent
back contamination. :

Photographs: (HD)

Still camera photographs of astronauts' boots, clothing and
equipment showing adhesion of particles, if any.

The samples obtained during EVA will be delivered to the
Lunar Receiving Laboratory. (M)
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The CM will be delivered to the Lunar Receiving Laboratory. (M)

The Mobile Quarantine Facility containing the astronauts and
medical personnel will be delivered to the Lunar Receiving
Laboratory. (M)

Comments by ground support personnel on the adequacy of
procedures and hardware used for retrieval, biological
isolation and CM transfer to the Lunar Receiving Laboratory.

(M)

Lunar Receiving Laboratory report on the existence, if any,
of contamination of the crew or CM by lunar or lunar exposed
material. (M)
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I. ASSESSMENT OF CONTAMINATION BY LUNAR MATERIAL

Background and Justification

"Federal laws require that all precautionary steps be taken to
prevent the introduction of pathogens that are harmful or destructive
to human, animal or plant life. The regulatory responsibility for the
execution of these laws has been placed with the Public Health Service
of the Department of Health, Education and Welfare; the Department of
Agriculture; and the Department of Interior. Because of the possibility
of the introduction of such pathogens into the biosphere as a result of
the manned lunar landing missions, MSC has the responsibility of taking
all necessary precautions as required by these agencies to prevent such
back—contamination."l

In complying with the above cited reference, stringent requirements
and procedures must be implemented for handling the payload of lunar
material returned to the earth's biosphere by the Apollo spacecraft.
These requirements are necessary both to insure integrity of the lunar
material sample for valid exobiological investigations, and to provide
against the possible danger of back contamination of the earth by the

introduction of extraterrestrial organisms.

lMSC Management Instruction, Assignment of Responsibility for the
Prevention of Contamination of the Biosphere by Extraterrestrial Life,
MSC: 8030.1, dated 9 January 1967.
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Exobiological investigations of lunar surface samples will include

a search for living organism and will involve the investigation of all
stages in the evolutionary development of life on the lunar surface,
with special interest in those phases before creation of life (Prebiotic
phase).

Delivery of an optimum sample for exobiological investigation would
require that procedures ‘be implemented to aseptically retrieve a sample
which was not contaminated by the descent engine exhaust plume and provide
protection from contamination during the return trip. Since the astronaut
cannot determine if a sample is contaminated or not, the sample collection
should be planned so as to minimize the probability. This requires that
the proper tools be provided and that the sample be collected at the
greatest possible distance from the LM.

The results of this exploration of the lunar surface may prove the
previous existence of life on the lunar surface in that it may carry the
residue of previously living forms or possibly material that is in the
nature of precursors to life. Also, it may clarify the questions con-
cerning the existence and nature of extraterrestrial life. If the lunar
surface bears any form of life, it will probably contain microbes.
Therefore, not only the integrity of the soil sample must be preserved,
but also stringent quarantine requirements must be considered to avoid
any hazardous effects that may result from the release and growth of any

microbes during return to earth or subsequent to earth landing.

Previous Flight Objectives

Objective
Number Title Mission
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Purpose

DOCUMENTED SAMPLE COLLECTION

Collect documented samples of lunar material.

The purpose is to provide a more detailed and selective variety of

lunar material than will be obtained from the contingency and bulk samples.

These samples will provide a better understanding of the nature and origin

of the maria, and the processes which have modified the mare surfaces.

The functional test objectives are as follows:

FTO 1)
FTO 2)

FTO 3)
FTO L)

FTO 5)

Deleted

Obtain a core sample of lunar material.

Examine, describe, photograph and collect lunar geologic
samples for return to earth.

Collect a lunar environment sample from the same area as used
for the Bulk Sample Collection objective.

Study and describe field relationships (such as shape, size,
range, patterns of alignment or distribution) of all accessible
types of lunar topographic features.

Test Conditions

FTO 1)

FTO 2)

FTO 3)

Deleted

A core sample will be collected with a drive tube provided in
the sample return container.

Samples will be collected using tools stowed in the MESA and
will be documented by photographs. Samples will be placed
individually in pre-numbered bags and the bags placed in the
sample return container.
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FTO 4) A lunar environment sample representative of the lunar surface
area as used for the Bulk Sample Collection objective will be
sealed in a special gas analysis container and placed in the
sample return container. A single rock sample is preferred.

FTO 5) Features and relationships will be described and photographed.

The position of the IM will be determined as defined by objective

FTO 2) Landed IM Location.
FTO 3)
FTO L)
FTO 5)

Success Criteria

FTO 1) Deleted
FTO 2) A core sample will be collected and delivered to the LRL.

FTO 3) The collection of verbally and photographically documented
samples, the placing of samples in the sample return container,
and return of the container and film data to the LRL will be
accomplished.

FTO 4) The lunar environment sample will be collected and delivered to
the LRL in a gas analysis container.

FT0 5) Lunar surface features will be observed, described and photo-
graphed and the film data will be returned to the LRL.

Evaluation

The Principal Investigator and Investigator Team will evaluate
FTO 2) and study the samples and data returned to earth. The investi-
FTO 3) gations will be conducted in the LRL and in individual investi-
FTO L) gation laboratories. The Investigator Team will debrief the
FTO 5) astronauts using questions based on the results of examination
of the data returned. (Astronaut records, Flight Director's
Post-Mission Report, lunar surface samples, photographs, video
tapes, MSFN tapes and photomaps)

Data Requirements

1) Astronaut Logs or Voice Records: (M)

a) Comments and identification of samples and photographs.
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3)

5)

6)
7)

b) Records of where samples were obtained (location, depth
and reason for selection).

c) Geologic observations of lunar surface.

Photographs: (M)

Photographs of lunar surface sample areas and of the samples
as defined in the Photographic and Television Operations Plan
for this mission. (M)

Lunar surface samples: (M)

a) Aseptic sample.

b) Lunar geologic samples.

¢) Core sample.

d) Lunar environment sample.

Lunar surface TV; real time and video tapes. (HD)

IM position on lunar surface as determined in support of
objective Landed IM Location. (M)

Astronaut debriefing data during quarantine period. (M)

MSFN recordings of all MSFN/EVA voice conferences. (M)
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J. DOCUMENTED SAMPLE COLLECTION

Background and Justification

The fundamental objective of the documented soil sample collection
is to provide data for use in the interpretation of the geologic history
of the moon in the vicinity of the landing site. The Apollo lunar landing
mission éffers the first opportunity to correlate carefully collected
samples with a variety of observational data on at least the upper portions
of the mare basin filling, one of the two major geologic subdivisions of
the moon. The nature and origin of the maria will bear directly on the
history of lunar differentiation and differentiation processes. From the
lunar bedrock, structure, land forms and special materials, information
will be gained about the internal processes of the moon. The nature and
origin of the debris layer, or regolith, and land superimposed on the
maria are a record of lunar history subsequent to the formation of the
maria. This later history predominantly reflects the history of the extra-
lunar environment. Within and on the regolith, there will also be materials
that will aid in the understanding of geologic units elsewhere on the moon
and the broader aspects of lunar history.

Previous Flight Obhjectives

Objective
Number Title Mission
None
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ae LUNAR SURFACE STRUCTURE PHOTOGRAPHY
Obtain close-up stereo photographs of lunar surface material.

This objective was deleted by change A, May 1, 1969.
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Purpose

TELEVISION COVERAGE

Obtain television coverage during the lunar stay period.

The purpose is to obtain television coverage and to evaluate the

utility and limitations of television during the lunar stay.

The functional test objectives are as follows:

FTO 1)

FTO 2)

FTO 3)

FTO L)

FTO 5)

Provide TV camera coverage of an astronaut descending to the
lunar surface.

Provide TV camera coverage of an external view of the landed IM.

Provide TV camera coverage of the lunar surface in the general
vicinity of the IM.

Provide TV camera panoramic coverage of distant terrain features.

Provide TV camera coverage of an astronaut during lunar surface
activities.

Test Conditions

FTO 1)

FTO 2)
FTO 3)
FTO L)

The MESA pallet with a pre-mounted TV camera will be released
and the camera power turned on prior to the astronaut's descent
to the lunar surface.

The astronaut, after descending to the lunar surface, will re-
move the TV camera from its mounting on the MESA and select and
install the appropriate lens on the camera. Lens selection

is made on the basis of the scene to be viewed and the
available jllumination. Two TV camera lenses are provided:

a) Wide angle lens for viewing close up scenes and large
areas.

b) Lunar day lens for viewing lunar surface features and
activities in the near field of view with sunlight illumina-
tion.

The TV camera will be operated by the astronaut to provide
an external view of the LM, scenes showing the lunar surface
in the vicinity of the IM and panoramic scenes of distant
terrain features.
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FTO 5)

The TV camera will be deployed and hard mounted on the TV
tripod in a position to view lunar surface activities.
Camera power will be turned on and the TV camera left un-,
attended while providing coverage of an astronaut on the
lunar surface during the EVA period.

Success Critieria

FTO.1) Data shall be obtained from which the utility and limitations

FTO 2) of television coverage of lunar surface operations can be

FTO 3) evaluated.

FTO 4)

FTO 5)

Evaluation

FPO 1) Television coverage provided during the lunar surface operations

FTO 2) will be evaluated with regard to picture quality, information

FTO 3) content and utility of information. Influences of contributing

FTO 4) factors such as the lens in use, illumination, frame rate,

FTO 5) relative motion of camera, relative motion of subject, camera
supply voltage, operating temperature, photometric properties
of subject material, signal strength and transmission mode will
also be evaluated. (Astronaut records, MSFN records,
illumination estimates, GC 0302 V and GT 0993 E)

Data Requirements
1) Telemetry Measurements:
Measurement
Number Description ™ Mode Priority
GC 0302 V Volt, System Eng's Bus PCM 2 HD*
GT 0993 E Power, Selected S-Band Xmtr RF Pwr PCM 2 HD*

¥During video transmission only.

2) Astronaut Logs or Voice Records:

a) Condition of the two temperature indicator viewing ports

on the TV camera after removal from the MESA and at the
end of the TV operations. (M)

b) Position of the TV camera scan rate switch at start of

each TV operation. (HD)
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3)

MSFN records:

a)

b)

c)

a)

e)

f)

Post-scan conversion video tape of all TV coverage. (M)

Record of S-band signal strength during video transmission.
(HD)

GET at beginning and end of each TV transmission. (M)

Time period, if any, when LBR ™M (in lieu of HBR TM) was
transmitted simultaneously with TV data. (M)

Identity of ground station{s) used to record video trans-
mission from IM. (M)

Time period, if any, when erectable antenna was used on
lunar surface to transmit TV data. (M)

Estimate of incident illumination, based on: ,(M)

a)

b)

c)

Solar illumination as established by mission geometry.

Reflectivity and geometry of surfaces contributing to
indirect illumination.

Photographs of TV scenes (postflight).
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L. TELEVISION COVERAGE

Background and Justification

Television scenes transmitted to earth from the spacecraft during the
Apollo 7, 8 and 9 missions demonstrated the feasibility of using
television to provide real time coverage of crew activities and views of
the earth and moon during space missions.

Television covérage of lunar surface operations will provide opera-
tional documentation of astronauts' mobility on the lunar surface, deploying
scientific experiments and collecting samples of lunar material. Real
time support resulting from television observations of the astronauts
during the EVA period will also be provided. An external view of the landed
IM will provide data in real time on the status of the IM structure and
the lunar surface in the IM landing area. Televised views of the visible
horizon will aid in establishing the landing site in relation to significant
terrain features and will be useful in locating the areas from which the
lunar material samples are collected.

The television coverage of the lunar surface operations on this
first lunar landing mission will provide an opportunity to evaluate the
utility and limitations of existing TV equipment for use on future lunar
landing missions.

Previous Flight Objectives -

Objective
Number Title Mission
20.10 CSM/MSFN S-Band Communications T
Performance
6.11 CSM/MSFN Communications Lunar 8
) Distance
20.21 IM/MSFN S-~Band Communication 9
Performance
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Purpose

PHOTOGRAFPHIC COVERAGE

Obtain photographs during lunar landing and the lunar stay
period.

The purpose is to obtain photographs of lunar landing and of EVA

operations.

The functional test objectives are as follows:

FTO 1)

FTO 2)

FTO 3)

Obtain photographs of the lunar surface during IM descent.

Obtain photographs of the lunar surface after touchdown and
prior to cabin depressurization.

Obtain photographs of the landed IM, of various EVA evaluation
tasks and of operations related to geologic inspection and
sampling.

Test Conditions

FTO 1)

FTO 2)

FTO 3)

Photographs of the landing site and surrounding lunar surface
features will be obtained through a IM window during lunar
descent as defined in the Photographic and Television Operations
Plan. These photographs may be the same photographs taken in
support of objectives "Landed IM Location" and "Lunar Environ-
ment Visibility".

Photographs of the lunar surface will be obtained through a IM
window after lunar landing and prior to cabin depressurization
as defined in the Photographic and Television Operations Plan.
These photographs may be the same photographs taken in support
of objective "Landed LM Location'.

Photographs will be obtained during EVA of the IM, of various
EVA evaluation tasks and of operations related to geologic
inspection and sampling as defined by the Photographic and
Television Operations Plan. These photographs may be the

same photographs taken in support of objectives "Lunar Surface
EVA Operations", "Landing Effects on IM", "Lunar Surface Char-
acteristics"”, "Bulk Sample Collection"”, "Landed IM Location",
"Lunar Environment Visibility" and "Documented Sample Collection".
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Success Criteria

FTO 1 The

FTO 3
Evaluation

FTO 1) The

FTO 2) est

photographs as defined by the Photographic and Television

)
FTO 2) Operations Plan will be returned to earth and processed.
)

photographs will be studied for general scientific inter-
and in support of specific objectives and experiments

FTO 3) where applicable. In addition, the photographs will be evalu-
ated to determine the feasibility of accomplishing various
lunar surface operations on subsequent missions. (Photographs)

Data Requirements

1) Photographs:

a)

b)

c)

Photographs defined as (M) in support of objectives "Landing
Effects on IM", "Lunar Surface Characteristics", "Bulk
Sample Collection", "Landed IM Location", "Lunar Environment
Visibility" and "Documented Sample Collection", and still or
sequence camera coverage defined as (HD) in support of
objective "Lunar Surface EVA Operations". (M)

All remaining photographs defined as (HD) in support of
detailed objectives and experiments. (HD)

Photographs obtained by use of the close-up stereo
camera of the following classes of targets: (HD)

(1) Undisturbed surface of fine-grained lunar soil
at various distances away from the LM and at

various points around the LM.

(2) Clumps of undisturbed, fine-grained lunar soil
exhibiting some cohesion.

(3) Same target as item (2), but after the clump has
been mechanically disturbed.

(4) Trench excavated by scoop with view showing trench
wall.
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(5)

(6)
(7)

(8)

9

(10)

Astronaut footprint with view showing base and
sidewall of impression.

LM footpad showing contact with surface.

Matetial adhering to objects such as astronaut
boots, hand tools or LM surfaces.

Typical undisturbed lunar rocks of as many different
appearances as possible (e.g., pitted or fractured).

Small craters, possible caused by micrometeoroid
impact.

Any other targets which the crew considers to be
of scientific or engineering interest.
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M. PHOTOGRAPHIC COVERAGE

Background and Justification

The photographs identified in the Test Conditions of this objective
will provide data useful in the following manner:

Data specifically in support of other objectives and experiments
on this mission.

Data of general interest to the scientific community.

Data of general interest to the public.

Data to aid in the planning of future lunar landing missions.

This objective does not require any photographs other than those

taken in support of other objectives. The objective is not intended to
include the entire photographic activities during the mission. It is
restricted only to the mandatory photographic requirements imposed on
the IM crew during descent and lunar stay. Additional photography is
defined in the Photographic and Television Operations Plan.

Previous Flight Objectives

Objective
Number Title Mission

None
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5.2.4

Experiments

Experiment S-031 LUNAR PASSIVE SEISMOLOGY

Purpose

Deploy the Passive Seismic Experiment.

The purpose is to deploy the Passive Seismic Experiment Package on

the lunar surface to obtain geophysical data.

The functional test objective is as follows:

FTO 1)

Deploy the Passive Seismic Experiment Package (PSEP) (S-031).

Test Conditions

FTO 1)

The crewmen will remove the experiment from the descent stage
of the IM and carry it to the deployment site.

The PSEP package will be emplaced, leveled and oriented. ‘The
solar panels will then be deployed, and the antenna will be
aimed at the earth.

Telemetry data from the Passive Seismic Experiment will be
transmitted on an S-band carrier and received and recorded at
an appropriate MSFN ground station. Telemetry data will be
routed to the MCC for display and control, and the command
data generated at the MCC will be transmitted to the PSEP.

The deployment area and the deployed experiment will be
photographed showing the relative position and the emplacement
on the lunar surface.

Success Criteria

FTO 1)

Telemetry data shall be received from the Passive Seismic
Experiment after activation of the experiment on the lunar
surface and upon commanding the experiment ON by MSFN.

Evaluation

FTO 1)

Postflight evaluation will consist of telemetry data analysis

on the PSEP experiment and a determination of proper experiment
operation. Tapes will be formatted in Houston for processing

by the Principal Investigator. Data processing of the PSEP
tapes will be accomplished by the Principal Investigator
utilizing his computer systems and programs. (Astronaut records,
photographs and telemetry measurements)
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Data Requirements

1) Telemetry Measurements: (M)

Data requirements for the PSEP are specified in Bendix document
EASEP-SE-03, "Measurements Requirements Document".

2) Astronaut Logs or Voice Records: (M)
Comments on deployment.
3) Photographs: (HD)

Photographs of deployment area with the deployed experiment.
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Experiment S-031 LUNAR PASSIVE SEISMOLOGY

Background and Justification

The Passive Seismic Experiment is contained in one of the two packages
comprising the Early Apollo Scientific Experiments Package (EASEP).

The Passive Seismic Experiment is designed to monitor seismic activity
and affords the opportunity to detect meteroid impacts, free oscillations
of the moon, and internal activity. It may also detect surface tidal
deformations resulting in part from periodic variations in the strength
and direction of external gravitational fields acting upon the moon.

Analysis of the velocity, frequency, amplitude and aftenuation char-
acteristics of the seismic waves should provide data on the number and
character of lunar seismic events, the approximate azimuth and distance to
their epicenters, the physical properties of subsurface materials and the

general structure of the lunar interior.
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Experiment S-078 LASER RANGING RETRO-REFLECTOR

Deploy the Laser Ranging Retro-Reflector Experiment.

Purpose

The purpose is to deploy the Laser Ranging Retro-Reflector Experiment
Package on the lunar surface to provide a corner reflector for laser ranging
from earth.

The functional fest objective is as follows:

FTO 1) Deploy the Laser Ranging Retro-Reflector (LRRR) Experiment
(s-078).

Test Conditions

FTO 1) The crewman will remove the experiment from the descent stage
of the LM and carry it to the deployment site.

The LRRR Experiment will be emplaced, leveled, oriented and
adjusted to the calibration marks corresponding to the landing

site.

Success Criteria

FTO 1) Successful ranging data shall be obtained at the earth by use
of the passive corner reflector system of the LRRR on the moon.

Evaluation

FTO 1) Ranging data obtained by use of the LRRR Experiment will be
studied by the Principal Investigator and by other scientists
who obtain ranging data from the LRRR. (Astronaut records,
photographs and LRRR ranging data)

Data Requirements

1) Astronaut Logs or Voice Records: (HD)

Comments on orientation and elevation setting used for deployment.
2) Photographs: (HD)

Photographs of the deployment area with the deployed experiment.
3) LRRR ranging data received at appropriate stations. (M)
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Experiment S-0T8 LASER RANGING RETRO~-REFLECTOR

Background and Justification

The Laser Ranging Retro-Reflector Experiment is contained in one of
the two packages comprising the Early Apollo Scientific Experiments Package
(EASEP).

Various factors will affect laser ranging such as lunar motion, lunar
librations and earth rotation.

The nature of the irregular variations in the earth's rotation, and
hence its cause, may be determined from the laser ranging datas. Factors
affecting earth rotation such as material imperfections, ocean loading
andvenergy interchanges between atmosphere and crust or core and mantle
are not well understood and the corresponding data will be analyzed.
Additionally, this stuay should refine the definition of lunar motion and

libration.
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Experiment S-080 SOLAR WIND COMPOSITION

Conduct the Solar Wind Composition Experiment.

ose
The purpose is to determine the elemental and isotopic composition
f the noble gases and other selected elements in the solar wind by
measurement of particle entrapment on an exposed aluminum foil sheet.
The functional test objective is as follows:
FTO 1) Conduct the Solar Wind Composition Experiment (S-080).

Test Conditions

FTO 1) The crewman will remove the Solar Wind Composition Experiment
from the LM MESA and deploy it on the lunar surface.

The experiment will remain deployed for approximately one
hour and will then be disassembled. The reel and foil will
be placed in a teflon bag and stored in a sample return
container for return.

Success Criteria

FTO 1) The foil sheet shall be exposed to the solar wind and delivered
to the LRL.

BEvaluation

FTO 1) Postflight data evaluation will include tests to analyze
the particle content in the foil by means of mass spectro-
meters and low level counting devices. These tests will be
performed at the Principal Investigator's laboratory facility.
(Astronaut records, photographs of reel and foil from the
experiment )

Data Requirements

1) Astronaut Logs or Voice Records: (M)

Comments on location of deployed experiment with respect to
the IM, attitude of deployed foil with respect to the sun and
total time foil was deployed.

2) Photographs: (HD)

Photographs of the deployed experiment.
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3) Reel and foi
il
from the Solar Wind Composition Experiment. (M)
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Experiment S-080 SOLAR WIND COMPOSITION

Background and Justification

Both the particle density and energy distribution of the solar wind
have been investigated in considerable detail. Little is known, however,
about its elemental and isotopic composition. Results of the investiga-
tion of the solar wind composition are expected to contribute in deciding
between competitive theories in the field of elemental synthesis, origin
of the solar system, history of planetary atmospheres and solar wind
dynamics. The reel and foil will remain at the LRL until its release to

the Principal Investigator's laboratory facility is authorized.
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5.3

5.3.1

5.3.2

5.3.2.1

Lunar Surface Operational Constraints
Introduction

The lunar surface operational constraints presented in this
section are taken from the "Flight Crew Operational Constraints
for Lunar Surface Operations" (Reference 8).* This section and
the reference document identify, and are restricted to, the
flight crew operational constraints which are concerned with
lunar surface extravehicular activity. The constraints presented
here are further restricted to the lunar surface EVA constraints
for the first landing mission. Excluded are spacecraft con-
straints except where those constraints have a direct bearing on
the crew members during the EVA operations.

By definition, a lunar surface constraint is any limitation imposed
on lunar equipment design, operational procedure or sequence, etc.
due to an equipment, human or environmental characteristic.

Constraint Classification

The constraints are divided into five different categories.: The
activity or equipment being constrained determines the category of
the constraint. The constraints which fall into two or more cate-
gories are classified as GENERAL.

Each constraint is also identified according to the impact on the
mission that a violation of the constraint would produce. Only
the direct results of the constraint violation are considered in
determining the violation classification. Multiple malfunctions
and the different possible contingencies are not considered. The
constraints violation classification is enclosed in parentheses
following the constraint.

Constraint Categories

Mission Operations:

Constraints on mission operations that are necessary due to con-
siderations of a lunar surface activity.

Lunar Surface Operations:

Constraints on lunar surface operations that are necessary due to
equipment design and/or the lunar environment.

*Other references presented are for comstraints which are not
contained in Reference 8 but have been added to this document.
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5.3.2.2

5.3.3

Equipment Operation:

Constraints on equipment operation that are necessary due to the
equipment design.

Equipment Design:

Constraints that must be considered in the design of equipment
due to the lunar environment.

General:

Constraints that apply to two or more phases of the Apollo lunar
landing mission.

Violation Classification

Critical:

A constraint that is necessary to prevent a compromise of mission
safety. A violation of a critical constraint would jeopardize

the safety of the crew or equipment essential to the completion
of the mission.

Major:

A constraint that is necessary to prevent the compromise of the
mission requirement.

Minor:
A constraint that cannot be classifiéd as CRITICAL or MAJOR but is
necessary to optimize lunar surface activities.

Mission Operations Constraints

Landing Site:

The lunar landing site must be selected such that the postlanding
angle of the LM X-axis with the local gravity vector does not exceed
30°. This must include all combined effects of surface inclination
and contour, and the asymetric compression of the landing gear struts.
(CRITICAL)

Lighting:

The lighting constraint at LM landing is as follows: The optimum
sun elevation angle is 6° to 7° (sun in the east). The sun elevation
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5.3.4

angle range of 5° to 12° is highly desirable. The landing will
not be considered if the sun angle is outside the bounds of 5°
and 20°. (CRITICAL)

Landing Site Slope:

The constraints on LM touchdown point imposed by touchdown dynamics
considerations are: maximum topographical slope -12°, maximum
protuberance height - 24 inches; and soil bearing strength -
Surveyor I equivalent. (CRITICAL)

Lunar Surface Operations Constraints

Spacecraft Attitude:

Lunar surface EVA operations will not be conducted when the angle
of the LM X-axis with the local gravity vector exceeds 15°. This
attitude may arise from the combination of all factors such as
asymetric compression of the landing gear struts and terrain con-
ditions. (CRITICAL) (Provisional, documentation to substantiate
is unavailable)

Landing Site Slope:

The maximum topographical slope on which lunar surface EVA operations
will be conducted will be that which the astronaut can safely ne-
gotiate unassisted. This is presently established as 15°. (CRITICAL’
(Reference: Unpublished report of test ''Crewman Capability Investi-
gation'", by Dr. D. L. Lind, Astronaut, Partial Gravity Simulator,
Building 5, MSC, November 8, 1968.)

L ]
LM Forward (+Z) Hatch Operations:

The forward hatch may be left fully open during the EVA (up to 3
hours) provided: (CRITICAL) (GAEC LM Engineering Memorandum LMO-
510-1201, April 24, 1969)

1) The cabin temperature, GF 1641T, must be between 60°F
and 90°F at the beginning of the EVA, and

2) The sun vector is outside a 65° cone about the +Z axis.
Otherwise, the limit is:

1) 15 minutes for hatch fully open or

2) For the duration of the EVA provided the door is no

more than 3 inches from the closed position, using
the door snubber device for control.
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SEQ Bay Door Open Limit:

After the EASEP is removed the SEQ bay door must be closed within
TBD in order to maintain thermal control (CRITICAL)

Forward Contamination Control:

Fecal bags and other human wastes will be processed with a
disinfectant and double-bagged prior to jettisoning. It is pre-
ferred that these be returned to earth by transfer to the CSM.
As alternatives the wastes will be stowed in the descent stage
if possible. Otherwise, it will be left on the lunar surface.
(MINOR)

EMU Helmet and Visor Exposure:

The cumulative ultraviolet exposure limit on the helmet shield

is 111 minutes. Extravehicular visor assembly visor-up con-
figuration is not permitted in daylight operations so as to

preclude damage to the eyes. (CRITICAL) (Reference: NASA, CSM/

LM Spacecraft Operational Data Book, SNA 8-D-027, February 26, 1969.)

Extravehicular Communications System:

The first crewman to the lunar surface will operate in the relay mode
For two-man EVA operations the dual mode is nominal. (MAJOR) (Ref-
erence: NASA, Land, C.K,, "Performance Analysis of The Extravehicular
Communication System', MSC Internal Note EB-R-68-14, May 16, 1969.)

The PLSS antenna will be operated in the unstowed position after
egress to preclude damage to the receiver. (MAJOR) (Reference: NASA,
Minutes of the Configuration Control Board Meeting, Agenda Item 7,
May 9, 1969.) :

The fully unstowed PLSS antenna physically interferes with the
S-band erectable antenna reflector during alignment operatiomns.
(MAJOR) (Reference: Slight, J. B., '"S-band Erectable Antenna/EMU
Physical Interference Test," Memorandum EC 64-111, July 20, 1967.)

OPS Metabolic Capability:

The maximum heat removal of the Oxygen Purge System (OPS) is about
950 BTU/HR average over the period in which the man is storing

300 BTU. The heat removal capacity of the OPS is 475 BTU's.
(CRITICAL).
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5.3.5

Equipment Operation Constraints

Still Camera (Hasselblad):

1)

2)

3

Magazine Changing - The magazines should be changed in
the pressurized LM cabin. (MINOR)

Film Environment - The film magazine should not be exposed
to vacuum conditions for periods in excess of 3 hours.

The film temperature must be maintained in the range of
50-100°F. (MAJOR)

Camera Tether - The still camera must be tethered to
the crewmember while in use. (MINOR)

Sequence (Data Acquisition) Camera:

Magazine Temperature - The film magazine limits 110°F as in-
dicated by temperature gage on side of magazine (MAJOR) (Ref:
NASA R. Gerlach in Minutes Third Meeting Lunar Surface Operations
Planning Meeting, 1/19/69.)

Television Camera:

i)

2)

3)

The Operating Environment Temperature Range is 0 to 100°F
(MAJOR) (Reference: NASA, P. Coan in Minutes First Meeting
Lunar Surface Operations Planning Meeting, November 17,1967,
also applies to items 2,3 below).

In all operations the radiating surface of the TV camera
body must face in direction of deep space. (MAJOR)

The TV camera lens must not be pointed into the sun to
avoild damage to vidicon tube screen. -(MAJOR)

S-Band Erectable Antenna:

1)

2)

Line of Sight: The antenna requires unobstructed line of
sight of the earth, free of any blockage of spacecraft ele-
ments or terrain. (CRITICAL) (Reference -NASA, S. Kelley,
Minutes Second Lunar Surface Operations Planning Meeting,
January 1, 1968; also applies to items 2 and 3 below)

Antenna Stability: The.maximum equivalent pitch down re-

flector angle for tripod stability is 60°. This includes
the actual pitch of the reflector to account for site
location, correction for earth-moon undulations and terrain
slope. The tripod design limit to terrain slope which can
be manually compensated by tripod adjustment is 5°.
(CRITICAL)
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3) Cable Length: The antenna cable length outside the MESA
is 30 feet. However, the usable length is determined
after allowance is made to permit some lay of cable on
surface to avoid pull on the antenna. The effective
radius to deploy the antenna is then approximately 20
feet. (MINOR)

Early Apollo Scientific Experiments Package (EASEP):

Based on a compromise between thermal effects of the LM ascent
engine plume and contamination by insulation debris blown from
the LM descent stage, the deployment site for the Passive Seis-
mometer Experiment (PSE) should be along the LM -~Y axis approxi-
matgly 70 feet from the LM. The Laser Ranging Retro-reflector
(LR°) should be deployed at the PSE site,. In a contingent situ-
ation the LR3 may be deployed beside the -Y footpad. In the
latter case the LR3 is assumed to be capable of withstanding the
high temperature near the LM. (MAJOR) (Reference: Grenada, R. N.,
"Selection of an Optimum Deployment Site for Early Apollo Scientific
Experiments Package (EASEP)", General Electric Company, Memo T/R
712-38-9032(s), March 17, 1969.)

5.3.6 Equipment Design Constraints

Anthropometric Requirements:

Astronaut operations must be capable of being conducted within
the contractural anthropometric envelopes supplied, unless modi-
fied by more definitive test data. (CRITICAL)

Reach Limits:

1) The minimum reach heights to grasp an object while suited
are: One handed-22 inches; two handed-27.5 inches. (MAJOR)

2) The low reach limit to manually extract EASEP or ALSEP
packages from the SEQ bay is governed by the interference
of the opened bay door. A minimum height for the opened
door is 50 inches above the standing surface. (MAJOR)
(Reference: NASA, Unpublished report 'Lunar Surface
.Equipment Tests", Test Crewmen Dr. D. L. Lind and H. H.
Schmitt, May 31, 1967; also 3 and 4 below.)

3) The high reach limit to "push button" while wearing ASL
suit is 76 inches. (MAJOR)

4) The high reach limit to 'reach handle" while wearing
A5L suit is 74 inches. (MAJOR)
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Astronaut Pull Force:

1) The maximum two-hand pull force that can be applied by
a free standing astronaut in an A6L suit is 27 pounds.
(MAJOR) (Reference: NASA Unpublished Report 'Crew Capa-
bilities of Suited Astronaut Operating in Partial Gravity
Simulator", Test Crewman Dr. D. L. Lind, Test Conductor
C. Klabosh, November 8, 1968; also 2 below.)

2) The maximum one-hand pull force that can be applied by a
free standing astronaut in an A6L suit is 17 pounds.
(MAJOR)

One Man Design:

Since surface excursions or any given part of an excursion may
be limited to one man, all equipment must be designed for this
mode of operation. (MAJOR)

5.3.7 General Constraints
Skin Heat:
The maximum tolerable heat flow to a crewman's skin through suit
contact is 18 BTU/FT minute. The pain threshold for heat applied
to any part of the body is 113°F. (CRITICAL)
Radiation

The maximum Operational Dose (MOD) Depth Dose (set for Apollo 7),
is 50 rads. (CRITICAL) (Reference: NASA,; Dr. J. Zieglschmid in
. Minutes, Second Lunar Surface Operations Planning Meeting (12/15/67).

Awake/Sleep Cycle:

The maximum planned continuous awake time for normal mission
operations shall not exceed 16 hours. For planned contingency
operations this continuous awake time can be extended an additional
four hours provided this 20-hour awake period is followed by an
eight-hour sleep period and return to the normal sleep awake cycle.
The minimum sleep time for a crewman during any 24-hour period is

4 hours. The nominal sleep time is 8 hours. (CRITICAL) (Reference:
CSM/LM Spacecraft Operational Data Book, Vol II, LM Data Book Part I,
Revision 1, March 15, 1969.)

Body Heat Storage:

The émount of heat that can be planned for a crewmember to store
in his body during Oxygen Purge System (OPS) operations is 300
BTU.. (CRITICAL)
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Window Heaters:

The window heaters require up to 90 minutes of operation to
clear the window so that there is no interference with the
view through the windows. (CRITICAL)

Time In A Hard Suit:

A crewman can remain in a hard suit (EMU) and function properly
"for up to 3 hours. (CRITICAL) (Reference: CSM/LM Spacecraft
Operational Data Book, Vol II, LM Data Book Part I, Revision 1,
March 15, 1969.)
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5.4 Nominal Lunar Surface EVA Metabolic Profiles
5.4.1 Introduction

The following metabolic profiles were derived under the
direction of G. F. Humbert, M.D., Chief of Environmental
Medicine, and give the current estimates of the work loads

to be experienced by the Commander and Lunar Module Pilot
during a nominal Apollo 11 Lunar Surface EVA. The estimates
are based on Gemini XI and XII reports, underwater simulations,
Mission D EVA, and crew training exercises.

The profiles represent estimates of the work load and are
subject to revision as further data becomes available. The
CDR's BTU output, for the twc hour and forty minute timeline,
is estimated to be 3625 BTU with a mean rate of 1360 BTU/Hour.
For the LMP the estimate is 3370 BTU with a mean of 1265 BTU/

Hour.
ESTIMATED METABOLIC EXPENDITURE
TASK ’ (BTU/HR)
Final Pre-EVA Operations = = = = = = = = = = o 0 o = = o 900
Initial EVA = = = = = = = = = = = 0 0 0 o o o - - - - 2000
Environmental Familiarization - = = = = = = = = = - =~ = 1000
Contingency Sample Collecticen = = = = — = =~ = = « = - 900
Preliminary Checks - = =~ — = = - = = - = & = 0 = - - - o 1100
Rest-Photo IMP = = = = = = = = = =0 0 = 0 0 0 = o - - o o 500
TV Deployment = = = = = = = = = = = = ¢ - = = & - - = - 1300
Bulk Sample Collection = = = = = = = = = = = = = = - - = 1400
IM Inspection = = = = = = = = = = & - - .- - - - o . 1100
EASEP Deployment = = « = = = = = - o e = w = - — = = - 1400
Documented Sample Collection — = = = = = = = = = & - ~ o 1400
Sample Return Container Pack and Transfer - = = = = - - 1600
Terminate EVA = = = = = - o o o o e h D e e e -~ - 2000
IMP Monitor (Inside IM) = = = = = w0 o & 0 o e - - = = o 900

S-Band Deployment = = = = = = ¢ & 0 0 m m oD - e e - 1500
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